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Abstract:   
 
 
Software development project still of high failure rates. A diversity of risk management 
approaches are suggested by researchers and followed by organizations in order to minimize the 
failure rate and ensure project success. However, does risk management do always what it is 
supposed to do? In this research, we survey field workers and interview project managers, to 
investigate the influence of risk management on project success in practice, and to explore and 
reveal situations where risk management could lead to failure. We also try to find if there is a 
relation between risk management and different software project success criteria, as well as 
customer satisfaction. We also give some recommendations to help field workers performing a 
better risk management process. 
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1. Introduction 
1.1 Background 
Software Development goes through a cycle of different phases. Software is planned, designed, 
implemented, fixed and then released. In order to be able to use any software without any failures, 
bugs, and errors software must be tested. 
      In 2015, the Chaos Report from the Standish Group reported that the success rate of worldwide 
(fundamentally the US and Europe) was only 29%, while the other 71 % of projects have failed, 
due to diverse reasons and risks (Vahidnia & Tanriöver, 2016).  
      Needless to say, failure in software development projects is not always related to bugs and 
errors. Thus, in order to reduce the failure rate of software projects, field workers need to pay 
attention to finance management, time management, unmet user requirements, as well as quality 
management. Each of these areas appears as a risk if not managed in an adequate and suitable 
manner (Kester, 2013). 
      In general, risk can be defined as a potential future loss or unwanted outcome that might arise 
from some present action. However, according to (Hijazy et al., 2014) risks in software 
development do appear due to items that present a threat to software project success. These items 
are usually called software risk factors. 
      Thus, in order to lower the percentage of failure in software projects development, there is a 
need to understand, identify, and manage the risks that might appear during the software 
development process. Which is necessary to manage the underlying risks within the software 
project (Samantra et al., 2016). 
      Further, risk management is defined as a process that starts with identifying, analyzing, and 
managing threats to success and plan for necessary actions to minimize the chance of project 
failure (Samantara et al. 2016). 
1.2 Related work 
Due to the high rate of software projects failure, researchers and field workers have always been 
interested in finding the underlying reasons behind software failure. Thus, much research has been 
done aiming to find satisfying answers, and possible solutions to minimize or hinder software 
failure before occurring. 
      In their research, Arshad et al. (2007), have tried to identify the most important risk involved 
in software projects in the public sector. Further, the study found that communications between 
the different stakeholders are the significant factors that contributed to software project failure. 
      A few years later, Arnuphaptrairong (2011) argued that many researchers have tried to help 
project managers to identify software projects’ risks, by providing a number of lists containing 
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most common risks. However, the author also claimed that it might be hard to know which list to 
use. Thus, in order to solve this problem, he encouraged the organizations to develop their own 
lists from their software projects experience.  
      Moreover, In a research conducted by Junior and Carvalho (2013) to study the impact of 
software risk management on project performance in Brazilian companies, it has been found that 
paying attention to uncertainties during the project, using risk management technique and deeply 
understand the business environment are critical success factors for software projects. The study 
also suggested that projects managers should assign a specialized professional to deal with risk 
management practices. 
      In their study, (Hijazi et al. 2014) claimed that each phase of the Software Development Life 
Cycle (SDLC) is vulnerable to several types of risks, their paper presents an overall theoretical 
study of the key risk factors threaten each phase of the SDLC. They provide a list of 100 risk 
factors that are common to most software development projects. 
1.3 Problem formulation 
Needless to say, risk is a part of all aspects of everyday life. Development of an informational 
system is a complex process, which makes it submissive to a massive number of risks. As 
mentioned earlier, many projects do not achieve previously set goals, or even they do fail. Thus, 
risk management is not to be ignored in the development of informational systems.  
      Theoretically, it is well known that risk management is needed to handle and mitigate risks 
within software development projects, and that is in order to ensure the success of the projects and 
to avoid failure. However, it has been reported in the literature that some risk managements’ 
phases, risk identification phase in particular, have a negative effect on project success (de Bakker, 
Boonstra & Wortmann, 2011), and that risk management as a process has its own risks 
(Khatavakhotan & Ow, 2012). Thus, this makes it difficult to know whether risk management is 
an effective solution for controlling and mitigating risks within the software development process. 
I.e. it is unclear if risk management is related to software project success, and if so, then how is 
that done in practice, or in other words; in which way does it do that.  
1.4 Research questions 
The research question suggested for this study is: 
“What is the influence of software risk management on software project success?” 
To get a comprehensive answer for the research question, we plan to answer the following sub 
question: 
1. What are the risks in software development? 
2. What are the success criteria in software projects?  
3. What is the relation between software risk management and software project success? 
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1.5 Purpose 
The purpose of this research is twofold, academical and practical. From an academical point of 
view, the purpose is to contribute to the body of knowledge, by clarifying how is project success 
influenced by risk management, as well as to investigate on what has been indicated in former 
studies about the negative impact of risk management, which could affect project success and lead 
to failure (de Bakker, Boonstra and Wortmann, 2011), and to know more about the situations and 
circumstances that led researchers to claim that risk management is a risky process by itself. 
      From a practical point of view, this study clarifies for companies, project managers, and field 
workers the advantages of implementing a risk management process in their projects, and the 
situations that should be avoided during that implementation, and that is by assessing the relation 
between risk management and project success based on practitioners and project manager’s 
opinions.  
1.6 Delimitation 
We decide in our research to limit our focus to IT projects that have software development as the 
main concern, i.e. projects that are aimed at developing and implementing software systems, and 
companies that have software development as core business. We also decide to limit our self to 
small and medium-sized enterprises, or in other words; companies with less than 250 workers 
(Growth, 2017).   
1.7 Target group 
We hope that our research results will prove useful to a large audience in software development 
including Developers, Testers, Software Architects, Project Managers, IT Consultants, 
Researchers, Sales Representatives, Business Owners, and of course Customers or Product Owners 
when discussing project risks and the risk management process. 
1.8 Outline 
Section 2 - Represents the theories that our research is based on. 
Section 3 - Describes in details the approach and the steps taken to perform this research, and to 
analysis methods the collected data. 
Section 4 - Shows the results of this research 
Section 5 - A discussion of our findings and whether our research questions were answered or not 
Section 6 - A Conclusion where we wrap up the thesis by giving a final conclusion and suggestions 
for any future work.  
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1. Literature Review  
This Chapter presents the literature and theories reviewed. As this study examines many variables, 
a funnel structure is used, i.e. the discussion of the topic starts out in general terms, and the 
progressively narrow to become closer and closer to the purpose of our study. The review of 
literature generates a theoretical framework that guides the data collection. 
2.1 Software development life cycle 
Software development process or system development life cycle is a structure followed by 
developers within software development companies. Hijazi et al. (2014) defined SDLC as a 
structure imposed on the development of software projects and contains six phases, each one of 
them produces deliverables required by the next phase. All software project must go through these 
six phases, which according to the authors are: 
 Requirements analysis: where all the project’s requirements are gathered and the system 
service, objectives, and constraints are defined. A requirement specification document is 
created to be used in the next phase. 
 Design phase: in this phase the overall system architecture is established, all the 
requirements defined in the previous phase must be addressed. 
 Implementation/Coding: the actual development of the software starts in this phase, it is 
the main focus for the developers, since the code is produced in this phase. In this phase 
each source code modules is tested to ensure that each module meets its characterizations 
and accomplishes what it is supposed to do, before they are integrated and tested as a whole 
system. 
 Testing phase: after the code is developed, it is tested to make sure that the product meets 
the requirements gathered in the first phase. 
 Deployment Phase: the product is delivered to the customer, and tested for user acceptance. 
 Maintenance phase: the last phase in the process. The customer starts to use the system and 
problems start to show up, and must be resolved. This phase may involve repeating the 
former phases. 
      Further, in order to control the software development process, a software development 
methodology which is a framework that includes techniques, procedures, and tools to help 
developers in their task is used. The following are examples of common software development 
methodologies. 
      The waterfall model is a linear design process. The model begins with establishing system 
requirements and continues with design, coding, testing, and maintenance. The action in each 
phase relies on the action of the previous phase. Therefore, the process cannot move to the next 
phase unless finished with the current phase Waterfall model should be followed when the 
requirements of the project are clear, and when the changes are stable (Ali Munassar & Govardhan, 
2010). 
      The V-model (Verification and Validation model). Same as waterfall model, it is sequential 
model, and each phase must be completed before the next phase begins. Each phase is directly 
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connected to a validation phase (testing phase). This model is suitable when requirements are clear, 
there are no fuzzy or ambiguous requirements, and when the project is short (Ali Munassar & 
Govardhan, 2010). 
      Agile method is a compound of iterative and incremental process model, which divides the 
development process into small iterative and incremental blocks. The product is tested 
continuously, through the delivered iterations, mitigating the risk of any failure in the future 
(ENFEI, 2015). 
      The spiral model is a combination of waterfall and prototyping models (iterative and sequential 
linear model), with focus on risk analysis. This model consists of four phases: Planning phase: in 
this phase, requirements are collected and risk is assessed. Risk analysis phase: a process starts to 
identify risk and alternative solutions. Engineering phase: software is produced along with testing 
at the end of the phase. Evaluation phase: the customer evaluates the project before moving to the 
next spiral. (Ali Munassar & Govardhan, 2010). 
2.2 Software development risks 
All types of projects have constraints and/or limited by many things; human and economic 
resources, quality, and time, among others. However, the risk constraint in software development 
projects, is of a great importance, as software and by its ethereal nature is riskier business (Lewin, 
2007). 
      Project risk is “an uncertain event or condition that, if it occurs, has a positive or negative effect 
on one or more project objectives such as scope, schedule, cost, or quality” (Muriana & Vizzini, 
2017). Generally, there are two types of risk, namely: dynamic and static risk (Esiefarienrhe, 
2015). However, software risks are considered to be dynamic, as they have aspects of both gain 
and loss associated with them, as well as that their impact typically does vary with time and 
circumstances (Esiefarienrhe, 2015).  
      Hijazi et al. (2014) have described software development risks as the items that form a threat 
to software project success, which are usually called software risk factors (Bannerman, 2008). 
Those factors could be technical, economical, and behavioral in nature (Barki et al., 1993). 
Environmental factors, refers to the factors that are related to the environment where the software 
will be implemented and used in (Gupta & Sadiq, 2008). While managerial factors are related to 
the management of people, time and budget. Organizational factors on the other hand, are related 
to the organization that has developed the software and it is organizational environment 
(Sommerville, 2016). Yet, technical factors which are the results of the improper usage of software 
engineering theories and software/hardware technologies (Dhlamini et al. 2009; Sommerville, 
2016), appear to lie at the center of many software failure reasons (Hijazi et al. 2014).  
      Further, Vahidnia and Tanriöver (2016) identified 128 risk factors based on software 
practitioner’s experiences, which includes the following risks: Lack of training of the team, lack 
of project management experience, bad project management approach, and expansion of software 
requirements.  
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      However, each cycle of the SDLC is vulnerable to several types of risks. The authors conducted 
another research within the same year, where they provide a list of 100 risks factors associated 
with each phase (Hijazi et al., 2014). Table 2.1 shows the risks associated with each phase of the 
development life cycle. 
 
Table 1.1 Software projects risk factors (Hijazi et al. 2014) 
 
 7 
2.3 Software risk management 
The increasing demand on software and IT solutions, as well as the expectations of the customer’s 
requirements, creates a competition within the software development market, which in turns, 
forces development companies to manage their projects' risks carefully, this forms a challenge for 
software development organizations, which concerns dealing with risk projects and improving the 
success-to-failure ratio (Wanderley et al., 2015).  
      Risk management is all about perception and detection of sources of risks through the different 
phases of the project. Generally, the success of many organizations is becoming more and more 
dependent on the success or failure of the software they build. Thus, managing risks is not only a 
typical process; rather it is a vital business practice (Hall, 1998; Murthi, 2002).  
      The practice of risk management, can either be reactive or proactive. Within the reactive 
approaches, risks are not mitigated until they occur. In the proactive approaches, however, risk 
occurrences’ are being avoided. Needless to say, it is favorable to avoid risks rather than repairing 
and handling their consequences (Singh & Goel, 2007).  
      Moreover, due to the fact that the development of an informational system is a complex 
process, which makes it compliant to a significant number of risk, researchers have since decades 
ago been interested to study those risks and how do they affect the process of software development 
(Abe et al, 1979). 
      However, it has been indicated that risk management in software projects did not receive a 
sufficient attention. Dedolph (2003) explained the reason behind that which is related to the 
difficulty of risk management assessment, the shortage of resources, the need for structural 
changes, and that companies and organizations are resistant to change their ways and policies to 
follow risk management. In spite of the inattention in industry, there is a large number of academic 
works within this area, without forgetting the masterpiece “Software Risk Management” (Boehm, 
1989) which has been highly cited over the years. 
      Risk in software projects development has been defined several times. Yet, the most prevalent 
definition is in terms of exposure to specific factors that might form a threat to achieving the final 
outcomes of a project (Bannerman, 2008).  Those factors could be technical, economical, and 
behavioral in nature (Barki et al., 1993). Software Risk Management refers to a series of steps 
whose objectives are to identify, address, and eliminate software risk items before they become 
either threats to successful software operation or a major source of expensive rework (Boehm, 
1989). As shown in figure 2.1, Boehm (1991) explains the two main steps that are involved in risk 
management, risk assessment and risk control, each of them involves three sub-steps. 
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Figure 1.1 Risk management steps in software projects (Boehm, 1991) 
      Risk assessment starts with risk identification, which aims to create a list of risk factors and 
categorize them into different categories. Risk identification is then followed by risk analysis, 
which aims to calculate and estimate the probability and the dimension of the identified risk items. 
Risk prioritization is where the analyzed risks get ranked. After completing the risk assessment, 
the next step will be risk control. Risk control starts with risk planning, which aims to plan how to 
deal with the different risk factors. After planning, it is the turn for risk resolution, where actions 
and methods will be implemented to control risk factors. The final sub-step in risk control is risk 
monitoring, where resolving risk factors will be tracked (Boehm, 1991).   
      As seen earlier, to manage risk factors, studies over the last three decades have suggested a 
diversity of methods, approaches, process, and models (Janjua et al. 2016). Which is supposed to 
be used to increase the success rate, and reduce the failure of software project development (Janjua, 
2016). Further, the use of risk management in projects related to successful projects can be seen 
in several studies. Zwikael and Ahn (2011), conducted a research across three different countries 
(Israel, New Zealand, and Japan). The results indicate that risk management has a relation with 
project success. DIDRAGA (2013) emphasized in his research on the role of risk management as 
a contributor to project success. Moreover, According to project management theory (Pinto, 2007; 
Turner, 1993), project risk management has a positive effect on project success in terms of “on 
time, within budget” delivery of a pre-defined result. 
      Nevertheless, the literature reported some skeptical opinions. Bakker, Boonstra, and 
Wortmann (2011) found some indications that risk management, particularly risk identification, 
led to a negative effect on project success. Further, research show that even risk management 
process faces some risks (Khatavakhotan & Ow, 2012). It has also been indicated that the 
development of risk and risk management in the literature, lacks the needs of the phenomenon in 
practice, and that adoption of risk concepts and risk management methods in practice lacks the 
understandings and prescriptions found in the literature (Bannerman, 2008). This, makes us 
wonder and ask the following questions: is and how risk management related to software project 
success in practice?. 
R
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2.4 Software projects between success and failure  
In their book, Sodho and Sodho (2001), mentioned some of the characteristics of a well-managed, 
successful IT project, which include: satisfaction of the stockholders, satisfaction of team 
members, fewer bugs existing in the system, technically well-handled, meeting the schedule, 
completing the project within budget and time, and a well documentation of the project. 
      Success in projects have two different aspects. Project success, which is related to the 
judgments of the outcomes of the project, and project management success which concerns the 
successful delivery of a project (Cook-Davies, 2002). However, this does not mean that those two 
aspects should be met to say that a project has succeeded. For example, a project could be 
considered as a well-managed project, but still fail to deliver the required functionality, while a 
poorly-managed project, could still be capable to deliver and function successfully (Jugdev et al. 
2013).  
      In their Chaos Report (1995), the Standish Group classified projects into three different types, 
depending on their level of success.  
Type 1: project succeeded; i.e. the project was completed within time and budget with all features 
working as intended.  
Type 2: project challenged; in this case, project was completed, but with a time or cost overrun, 
and/or lacking some of the specified features.  
Type 3: project failed: the project in this case was neglected or cancelled for some reason, and 
thus, all investment were lost. 
      Spector and Gifford (1986), compared software development to bridge building. The primes 
say: bridges are usually built on-time, on-budget and do not fall down. On the contrary, software 
never comes in on-time or on-budget, and it always breaks down (Spector and Gifford, 1986).  
      Anil and Thomasson (1991), identified four factors that that almost ensures a bad outcome: 
poor internal communication, poor external communication, absence of responsive decision 
making, and absence of an effective teamwork.  
      Frese and Suater (2014) have listed a list of factors that were found in failed projects, the list 
includes: incomplete requirements, poor user involvement, resources deficiency, impractical 
expectations, missing executive support, continues changes in requirements, and improper 
planning. 
      On the other hand, factors that lead to project success have been identified differently by 
different contributions. User involvement, executive management support, and clear requirements, 
are according to (Shane Hastie & Wojewoda, 2015) three major factors that lead to project success. 
Frese and Sauter (2014), mentioned five factors that are considered to be essential to software 
projects success: user participation, management support, clear requirements, proper planning, and 
reasonable expectations.  Those factors if done properly, the project will have a better chances for 
success (Frese & Sauter, 2014).  
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      However, despite that factors that lead to project success or failure have been discussed 
thoroughly in the literature, there are neither stock answers nor silver bullets that will guarantee 
success. Software projects are naturally considered to be complex. Thus, each new project is 
different from anything observed earlier; as the technology differs, the team differs, the company 
climate differs, and the intent of the project differs. Each of these differences creates stresses on 
the project success. (Frese & Sauter, 2014).  
2.5 Software risk management and software project success 
 
Despite that software is contributing to a large portion of our daily life and within a variety of 
areas, software development projects are known for failure (Savolainen et al., 2012). Further, 
researchers have been wondering whether we have learned enough to ensure that our software 
developments projects are successful (Cerpa & Verner, 2009). Bakker et al. (2011) claimed that 
project success is an objectively measurable state, which can describe how well the project 
performed in relation to success indicators, time, budget, and requirements. 
      Nevertheless, it is not enough for organizations and industries in the current decade to consider 
a project that has been completed upon the estimated time and budget while meeting all users’ 
requirements, as a successful project (Khan & Ghayyur, 2010). Therefore, considering the various 
levels of software project risks that are associated with software development is a must. As those 
levels, might hinder the project from a successful completion (Khan & Ghayyur, 2010). Thus, 
managing risks in software development is not an option, rather than a necessity per se (Tao, 2008).  
      Choosing an appropriate model for risk management is seen to be one of the most important 
duties that are assigned to the project manager. As any neglecting in dealing with risks properly 
will increase the chances of project failure (Hashimi et al., 2012). Thus, such a choice must be 
made carefully, matching the size of the development team, the level of complexity of the tasks, 
and the leadership of the development team (Gallagher, 2002). 
      De Wet and Visser (2013), found in their study, that wherever risk management is applied, 
software projects produce better results. Bannerman (2008), claims that risk management can lead 
to a variety of project and organizational benefits including: identification for better alternatives 
actions, increased confidence in reaching project goals, better chances of success, reduced 
surprises, better and precise estimations, and less duplication of efforts. 
      However, Janjua et el. (2016) indicates that to measure the effectiveness of risk management, 
it must be viewed in broader context of project success. Thus, this suggests taking a wider 
perspective for projects success, which according to the literature includes the following items:  
 Meeting user’s requirements (Boehm, 1989; McConnell, 1996; Procaccino et al., 2005). 
 Completing the project within budget (McConnell, 1996; Linberg, 1999: Procaccino et al., 
2005). 
 Completing the project on time (McConnell, 1996; Linberg, 1999).  
 Completing the project (i.e. project was not cancelled) (Linberg, 1999).  
 High quality system, i.e., having a solid and well tested system (Linberg, 1999).  
 Customer satisfaction (Procaccino and Verner, 2009). 
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2.6 Summary of literature review 
 
To sum up, from the conducted literature review, we have figured out that software risk 
management plays a major role in projects success. As it helps in identifying, analyzing, and 
mitigating risks and risk factors before they turn in into problems. Thus, grounded on previous 
researche, we can theoretically say that risk management is important for ensuring success in 
software development.  
      However, it has been found that literature lacks information about the relation between risk 
management and software project success in practice, as some research categorized risk 
management as a risky process, and that in some cases it could even lead to failure. While other 
research suggested that in order to understand the influence of risk management on project success, 
project success should be considered in a wider perspective. The following table summarizes the 
former contributions along with their theoretical foundations, in which this research is based on. 
 
 
Table 1.2 A summary of former contributions related to this study   
Authors Publication Title Theoretical foundation 
Janjua, U., Jaafar, J. and Lai, 
F. (2016)  
Expert's opinions on 
software project 
effective risk 
management 
To measure the effectiveness of risk 
management, it must be viewed in 
broader context of project success. 
Khatavakhotan and Ow. 
(2012). 
Rethinking the 
Mitigation Phase in 
Software Risk 
Management 
Process: A Case 
Study 
Risk management is not a risk free 
process. 
de Bakker, K., Boonstra, A. 
and Wortmann, H. (2011). 
Risk managements' 
communicative 
effects influencing 
IT project success 
“This research found some interesting 
indications that risk management, in 
particular risk identification in which 
experts participate, led to a negative 
effect on project success. New research 
could focus particularly on the question 
under which conditions and how risk 
management 
contributes to project failure.” 
Bannerman, PL (2008) Risk and risk 
management in 
software projects: A 
reassessment 
Risk and risk management in literature 
lacks the needs of the phenomenon in 
practice, while risk management 
methods in practice lacks the 
understandings and prescriptions found 
in the literature  
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2. Methodology 
In this chapter, a detailed description of the followed research approach is given. For this study, we used 
mixed methods: a survey followed by semi-structured interviews. This section starts with a method 
description, followed by a description of the conducted literature review, an introduction to the tools 
used for data collection, and description of the sample population for both the survey and the 
interviews is provided. Then we continue describing the steps performed for data analysis. Finally, 
we discuss the validity and reliability, as well as the measures taken to ensure our research quality. 
3.1 Method description  
Each scientific research is classified depending on its purpose. There are types of research: 
exploratory, explanatory, and descriptive (Bhattacherjee, 2012). Further, various types of research 
could be used to answer a specific research question (Recker, 2013). However, taking into the 
considerations the purpose of this study, which is to find the influence of software risk management 
on software project success, and whether software risk management contributes to software project 
success. Considering the previous definitions, as well as our research questions we realize that our 
study is suitable to be performed using an explanatory research. Especially that explanatory 
research’s goal is to provide an answer concerning the casual mechanisms of a phenomenon 
(Recker, 2013), and to explain the relation between different variables (Saunders et al., 2007). 
3.2 Research approach 
Every scientific research has two levels, a theoretical level and an empirical level (Bhattacherjee, 
2012). Further, the theoretical concepts are tested in order to build better theories in the empirical 
level. This can be done using one or more of the following approaches: inductive, deductive, and 
abductive (Recker, 2013).  
 
      Inductive reasoning refers to the movement from a set of specific facts towards a general 
conclusion, while deductive refers to deriving arguments as logical consequences from a set of 
assumptions (Recker, 2013). The inductive and the deductive approaches are called as “theory 
building” and “theory testing” respectively (Bhattacherjee, 2012). Further, the deductive approach 
is concerned with developing a theory based on a number of hypotheses followed by a rigorous 
test (Saunders et al., 2007). Last but not least, the third approach which is called abductive 
reasoning, is used when the researcher suspect that some unrelated facts are somehow connected 
to each other (Recker, 2013).  
 
      Taking into considerations the definitions above, as well as the purpose of this study, this study 
applies a deductive research, since it tests a previously developed theory, by testing seven 
hypotheses about the influence of software risk management on software project success.  
 
      Further, for this study we use a mixed methods approach; a survey followed by semi-structured 
interviews. As that Mixed method approach encourages a stronger inference, provides a greater 
diversity of forked views, and helps in verifying and generating theory at the same time (Reker, 
2013).  
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3.3 Literature review  
 
3.3.1 Description of the literature review 
In order to build a theory to be tested in this study, a comprehensive literature review has been 
done, through identifying, critically analyzing, and integrating the results and the findings of 
previously conducted studies. Aiming to gain a holistic overview, and an insight into the relevant 
used, theories, and research methods in this context. This helps in identifying relations, 
contradictions, gaps, as well as the inconsistencies in the literature (Baumeister & Leary, 1997).  
      Literature related to the software development, software risks, software risk managment, and 
software project success contexts were studied, particularly those concerning the definitions, 
developments, characteristics as well as benefits, opportunities and threats to those concepts. As 
peer-reviewed articles and book chapters represent the suitable data resources (Wolfswinkel, 
Furtmueller & Wilderom, 2013), the review was mainly focused on this kind of literature. Thus, 
the review was conducted using Lund University library search, ScienceDirect, SpringerLink, 
EBSCOhost, and Google scholar as sources for finding the literature references. Further, several 
keywords were used in this study including software risk management, software risk, software 
project success.  
      In addition to all of that, further literature was taken into the consideration, and that is according 
to the snowball principle, as many authors claim that it represents an “effective tool” (Atkinson & 
Flint, 2001; Palinkas, Horwitz, Green, Wisdom, Duan & Hoagwood, 2015; Waters, 2015). Thus, 
it is widely used for gathering the relevant information of a specific topic and to identify the 
different contributions within a specific area of research (Bryman & Bell, 2015). The snowball 
principle means that the references that appeared to be important and were used by the authors of 
the selected articles and books, were reviewed during the literature review. The results of this 
literature review are presented in chapter two, and were used to build a frame of references for this 
study, as well as to help in answering the research questions.  
 
3.3.2 Validity of the literature review 
To ensure that the conducted literature review is comprehensive and that it contains multiple 
perspectives, a mixture of different kinds of literature were reviewed, such as books, case studies, 
journal articles, and conference proceedings. That has been done using several research engines, 
and through reviewing contributions from various countries with a broad variety of publication 
dates. 
      Further, the snowball principle was used here to identify important contributions, get additional 
references, and gain a better knowledge within the area. To enhance the reliability of this approach, 
we describe and document all procedures, findings, and the underlying reasoning. Moreover, the 
relevant contributions were electronically stored, and that is to ensure a permanent access. 
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3.4 Quantitative and qualitative approach 
      In order to be able to collect a decent amount of data within a short period of time, and with a 
minimal cost, survey method would be a suitable choice (Bhattacherjee, 2012), this has also been 
applied here. However, surveys can be conducted using one or more of the following approaches: 
postal questionnaire, internet survey, and face-to-face interviews, telephone interviews (Robson, 
2011). Thus, considering the characteristics of each approach, as well as the limitations in time 
and cost, and most importantly the purpose of this paper, internet survey is used. 
3.4.1 Survey questionnaire design  
Our questionnaire consists of four different parts. The first one contains an introduction where we 
describe the purpose of the research, thank the respondent for his/her participation, as well as 
ensuring to the respondents that their responses and all information obtained in connection with 
this study will remain confidential. 
      The second part of the questionnaire contains a demographic information on the respondent’s, 
such as country working in, company’s name (optional), number of workers at the company, 
position, years of experience, as well as their level of education. Table 3.1 shows questions along 
with their answer’s type, as well as the options that were given to the respondents to choose 
between.  
 
 
 
Question Answer’s Type Options 
Country working in Short answer text                      ----------- 
Company’s Name (optional) Short answer text                      ----------- 
Number of Workers Multiple choice 1-49, 50-99, 100-149, 150-
199, 200-250. 
Position Multiple Choice Project manager, developer, 
tester. 
Years of experience Multiple choice 0-3, 4-7, more than 7. 
Level of education Multiple choice High school, Bachelor, 
Masters, Ph.D. 
 
Table 2.1 Survey Questions, Answer’s Types & Options given 
 
 
On the last for questions of this part, namely numbers of workers, position, years of experience, 
and level of education, the respondents were provided with an extra option, which is “other? Please 
specify:” where the respondent is given the possibility to fill in their data, in case if not listed 
among the given options. 
      The third part of the questionnaire includes questions on the influence of software risk 
management on software project success. This part starts by asking the respondent whether there 
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current company do implement any kind of risk management process or not, followed by a question 
to see whether software risk management prevent software project failure. Each of those questions 
has two possible answers, namely “Yes” and “No”. The questions were followed by seven 
questions (the hypotheses to be tested), to check whether software risk management contribute to 
the project success criteria’s that were identified in our literature review, which are: meeting user 
requirements, completing the project (i.e. project was not cancelled), completing the project within 
budget, completing the project on time, high quality software (having a sold and well tested 
system), final system works as intended, and customer satisfaction. Those were measured using a 
five point Likert Scale ranging between 1 (“Strongly Disagree”) to 5 (“Strongly agree”). The Likert 
scale is one of the well-known rating scales to measure such kind of ordinal (Bhattacherjee, 2012). 
In brief, this part of the questionnaire tests the following hypotheses (based on the conducted 
literature review):  
H1: Software risk management ensures meeting user requirements.  
H2: Software risk management ensures completing the project within budget. 
H3: Software risk management ensures completing the project on time. 
H4: Software risk management ensures completing the project (i.e. project was not cancelled). 
H5: Software risk management ensures stability and reliability of the system. 
H6: Software risk management ensures that final system works as intended. 
H7: Software risk management ensures customer satisfaction.  
      The fourth and last part of questionnaire, contains two more questions. The first one, is to 
investigate, whether all projects require a risk management processes. Here the respondent was 
provided with two answers “yes” and “no”, and if no, the respondent has the option to provide 
examples of projects that do not require a risk management process. The second question, which 
is also optional asks the respondent to give examples of risks that lead to project failure. 
3.4.2 Survey participants 
Surveys can be categorized into self-administrated and interviewer-administrated surveys 
(Saunders et al., 2007). Participants in the self-administrated surveys, can choose the 
circumstances freely in which they want to respond to the survey. Web and postal surveys are two 
examples of self-administrated questionnaires. On the other hand, in interviewer-administrated 
surveys, an interviewer is posing the questions to the interviewee, either face-to-face, on the 
telephone, or possibly using a video chatting program.  
      Nevertheless, for this part of this study, and as mentioned earlier, we chose web surveys. As it 
is easy to distribute by nature and as it consumes less time and cost for the administration in 
comparison with the other alternatives. In addition to all of that, the results are already available 
in a digital format, which eases the preparation for the quantitative analysis. Google Form is used 
to administrate the survey, as it is free of charge and provides a diversity of useful functionalities. 
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It also provides basic descriptive statistics and graphics to get a sense of the received data. Further, 
it provides the responses in a spreadsheet format, with the rating degree question already coded as 
numbers. Needless to say, sharing an online questionnaire is convenient, as it only requires copying 
the URL and sending it via e-mail to the respondents.  
      The survey was sent to approximately 430 companies, it has also been shared within our 
network of friends who are working within the field, and they in turn where asked to forward it to 
their colleagues. Totally, we received 121 answers, thus scoring 28% response rate. Approximately 
ten days were given to companies to respond before collecting the data and starting the analysis 
phase. However, out of 121 responses, 5 were not suitable for our research due to several reasons, 
which are explained in details in section 3.5.2.  
      As a result of having a web survey, we were able to reach field workers working overseas, and 
thus receive responses from 21 different countries, located in four continents: Africa, Asia, Europe, 
and South America. Table 3.2 shows the number of received responses from each country in our 
data set.  
 
 
Country  Nr. Of Received Responses For Each Country 
Sweden 46 
Bulgaria 12 
Syria 7 
Egypt 6 
Iran 5 
Greece – India – Turkey 4  
Saudi Arabia – Jordan 3 
Austria – Bolivia - China – Colombia 
– Czech Republic – Ghana – Lebanon 
– Pakistan – Qatar – Sudan – 
Switzerland 
2  
 
Table 2.2 Nr. of responses with respect to their origin 
 
      As our research concerns small to mediums-sized software developing companies, i.e. 
companies with up to 250 workers, 74 answers were received from companies with up to 49 
workers, 10 from companies with 50-99 workers, 2 from companies with 100-149 workers, and 
30 answers from companies with 200-250 workers. Figure 3.1 shows the distribution of the 
obtained answers with respect to company size. 
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Figure 2.1 - Distribution of our data sample with respect to company Size 
      Further, our dataset shows that the majority of the participants are holders of an academic 
degree. Out of 116 valid responses, 68 responses were received from a master degree holders, 
forming 58.6% of the total responses. 42 responses from participants holding a Bachelor degree, 
and 2 responses from a PhD holders participants, as well as 2 responses from participants with no 
academic degree. Figure 3.2 shows the distribution of the participants with respect to their level of 
education.   
 
Figure 2.2 Distribution of survey’s participants with respect to their level of education 
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      Moreover, as our research concerns IT companies having software development as a core 
business, our dataset contains responses from developers, testers, and project managers only, with 
66 responses from developers, 38 from project managers / leaders, and 12 from testers. The 
following figure shows the distribution of our participants with respect to their roles.  
 
 
Figure 2.3 Distribution of survey’s participants with respect to their role 
 
 
 
3.4.3 Interview questions design 
 
After conducting the survey, four semi-structured follow-up interviews with three project 
managers and a CTO were conducted, in order to learn more about their insights as project 
managers and decision makers on software risk management in relation to project success. The 
main purpose of the interviews is to get a deeper understanding on the subject and an answer of 
our research questions. The interview questions, were based on our findings in the literature 
review. Table 3.3 shows an example of how our interview questions are related to our research 
questions, as well as to the literature. In addition to all of that, complementary questions were 
asked during the interview for a better understanding. A full copy of our interview is attached in 
Appendix D.  
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Research Questions Examples of the Related Literature 
 What are the success criteria 
in software projects?   
 What is the influence of 
software risk management 
on software project success?  
 
 Does Risk Management Contribute to 
IT Project Success?  (Bakker, 
Boonstra & Wortmann, 2009). 
 Rethinking the Mitigation Phase in 
Software Risk Management Process 
(Khatavakhotan & Ow, 2012) 
 
Related Interview Questions :  
 How do you define a successful project? From your definition to project 
success, do you think that risk management contribute to project success? 
How?   
 In your opinion, does software risk management prevent software failure? If 
yes, then how? 
 Some research shows that software research management has a negative 
impact on project success, is that possible? In which situations? 
Examples of Complementary Questions (See Appendix D):  
• How do you define a successful project? I.e. what are the key characteristics of a 
successful project?   
• How do you define software development risk? Please give examples of 
software development risks that could lead to software project failure?  
• On a scale between 1 to 5, where 1 is “Strongly disagree” and 5 is (“Strongly 
agree”), does software risk management ensure meeting the following project 
success criteria’s: Meeting user requirements?,  Completing the project on 
time?, etc. 
• Please describe how does risk management contribute to the project success 
criteria’s you agreed on?  
 
Table 2.3 An example of the relation between interview and literature review questions 
 
 
 
3.4.4 Interview participants 
To get a better understanding of the problem, we interviewed three project managers/leaders and 
a CTO, to hear their opinions in details on the problem, and to get a clear answer to fill the gaps 
that were identified during the literature review. Table 3.4 shows the main characteristics of our 
participants, their role, years of experience, etc.  
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 Interviewee 1 Interviewee 2 Interviewee 3 Interviwee 4 
Role Project Manager CTO Project Leader Project 
Manager 
Years of 
experience 
15 8 1 15 
Level of 
education 
Bachelor PhD Bachelor College 
Degree 
Company’s 
location 
Riyadh Saudi Arabia, 
Cairo Egypt 
Växjö Sweden Jönköping 
Sweden 
Stockholm 
Sweden 
Nr. or workers 150 25 6 215 
Type of interview Phone Call In person Skype Phone Call 
Transcription Appendix E       
(Table E.1) 
Appendix E 
(Table E.2) 
Appendix E 
(Table E.3) 
Appendix E 
(Table E.4) 
 
Table 2.4 Main characteristics of our interviewees & type of the conducted interviews. 
 
3.4.5 Data collection process 
In order to do a comprehensive and an inclusive study that many others can relate to, it is suitable 
to perform a quantitative study (Recker, 2013). Thus, after conducting the literature review, and 
order to investigate and to get a clear understanding on which influence has risk management on 
project success, we decided to start our study with a survey.  
      Initially, our targeted companies, were found using LinkedIn (LinkedIn, n.d.) research 
function, by typing “software development” in the research field, and then filtering the results to 
include only companies. The research result includes the companies’ names, and the number of 
their employees.  From there, we took each company’s’ name and searched for it in google, after 
that we emailed the surveys’ link to them using their contact email. For companies in Sweden, we 
have even phoned them to clarify our purpose, and to ensure a better participation’s rate.  
      As mentioned earlier, after collecting and analyzing the results of the survey, two follow-up 
interviews were conducted. The main purpose of these interviews is to confirm, relate, and/or 
compare the quantitative and the qualitative data, as well as to gain an in-depth understanding of 
the problem, which in turn will help in getting answers for some of the research questions, that 
needs to have open-ended questions, which could be hard to do throw a self-administrated survey.  
      The interviews were semi-structured, of which one was conducted in person, while the second 
interview has been conducted through a phone call. We have asked the second interviewee to 
conduct the interview through a Skype video call, so that we can see his facial expressions and 
read his body language. However, he refused the idea of having a video call for some reason. Thus, 
we had no choice rather than respecting his decision.  
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      Nevertheless, both interviews had a length varying from 14 to 20 minutes, which can be seen 
as a short time span. This can be explained by the quite specific focus of our questions, which 
appeared to be clear to them, especially that they seemed to be very informed on the discussed 
topic, and were able to give straight-forward answers. Further, we were able to deliver and forward 
our questions in specific direction, as we already have gained important information from our 
survey’s result. Yet, the interviews did support and help us enriching our research with a deeper 
understanding for software risk management role in software project success, as well as providing 
us with examples on how risk management can lead to failure if not done properly. 
       In brief, this study has followed a combined quantitative and qualitative approach. Thus, we 
have two different types of collected data that have been analyzed in different ways. The analysis 
of both types of data is described below. 
3.4.6 Survey data analysis 
The main purpose of the survey was to gain on overview of the influence of risk management on 
project success, based on practitioner’s experiences and opinions. As a first step while collecting 
data, a cleansing check was performed to exclude irrelative answers. This included removing 
answers from non-field workers, which included two answers from a business analyst and a 
network administrator. Also, as our research concerns software development companies, i.e. 
companies that has software development as a core business, three answers that have been received 
from a telecommunication company, a bank, and an energy company were excluded.  
      Further, we checked the entered data for typing mistakes, especially on country names, so that 
they become consistent throughout the whole survey. An example of the data cleansing in this step 
is correcting entries like “sverige” to “Sweden”, “Syrian Arab Republic” to “Syria”, and “misr” 
which refers to Egypt in Arabic, to “Egypt”.   
      After ensuring that our data were clean, and in order to approach some of the primary research 
questions of this study, a “survey analysis” has been done.  Needless to say, survey analysis is best 
for testing the proposed hypotheses, as it is useful for testing the relationship between the 
dependent variable “software success criteria’s”, and the independent variable “software risk 
management” to figure out the relation between software risk management and project success.  
      The analysis has been done using two different software. First, Qlik Sense. Qlik Sense is one 
of the many software packages used to perform data analysis in uploaded datasets (Qlik.com, n.d.). 
We used it in our research to present a descriptive statistics result of respondent’s demographics, 
as it provides a rich graphics that help in visualizing the results.  
      Further, IBM SPSS has also been used to analyze the received survey answers. This has been 
done by performing descriptive analysis on each criteria of project success criteria’s that have been 
discussed earlier, to see how they are affected by risk management. 
      Moreover, Pearson’s correlation has been used to test the proposed hypotheses. In short, for 
testing the hypotheses, correlations between different project success criteria’s affected by risk 
management, to investigate whether they lead for each other.   
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      However, in order to be able to work in SPSS, different items must be coded into variables. 
Thus, we got 18 different variables in total. Table 3.5 illustrates the used variables in our study, 
along with their types.  
 
Table 2.5 Used variables along with their types. 
3.4.7 Interview data analysis 
 
During this phase of the study, and as starting step, interview data was transcribed into text for 
further analysis. The text was then analyzed through coding, which is described by Recker (2013, 
p.92) as “assigning tags or labels as units of meaning to pieces or chunks of data collected – 
words, phrases, paragraphs or entire documents”. This has been done using NVivo, which is a 
software used for analyzing unstructured data like interview transcripts (QSTInternationaöPtyLtd, 
2017), by breaking the data into fragments and then putting those fragments into categories and 
subcategories if needed. The used categories and subcategories for the interview transcripts for 
this study included information behind project success, project failure, role of risk management in 
software development, and different perceptions on risk management. The interviews were then 
analyzed based on those categories.    
 
 
3.4.8 Validating and piloting the study 
Piloting and validating the questionnaire are very important for the validity of this study. Survey’s 
questionnaire was inspected by our supervisor, as well as friends working in the field. This has 
revealed several issues; the lengths of the questionnaire, the redundancy of questions and the 
general format of the survey. The survey was then enhanced and adjusted according to the received 
comments, and that is before the questionnaire were administrated. 
 
      The questionnaire was also tested by a three of our friends working in the field, they filled in 
the questionnaire and were then asked by the researchers for their opinions and suggestions 
regarding the wording, order of questions, and the format of the survey, and that is to ensure a 
better quality of the questionnaire. Some questions were changed for a simpler language to be 
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more understandable by the respondents, other questions were dropped as they seemed redundant, 
and one question that seemed to be valuable to our research was added.   
 
      Interview questions were also validated and piloted, by simulating and performing the 
interviews with two friends working as developers, to see whether our questions are 
understandable to them or not. According to their opinions, the questions were reordered and 
reworded in a way that serves the purpose of this study.  
 
3.5 Research quality 
In order to ensure the quality and trustworthiness of our research, quality was taken into 
consideration with each step taken in our study. Thus, our main principle throughout the entire 
process was to stay sure of every single stated action in the research method above, and to explain 
each step in details. In the following sections we explain in details measure taken for validity, 
reliability, generalizability, as well as the ethical aspects of our study.  
3.5.1 Validity 
Validity refers to the validity of the collected data and its analysis, as well as the data represents 
and measures what it is supposed to (Recker, 2013). Some guidelines were followed to choose our 
sample population, as to select participants based on their relation to the field and the size of 
company’s they working at. Thus, assuring our intent for having field workers, working in small 
and mid-sized companies is transparently presented.  
 
      By performing the data cleansing described in section (3.4.6) we made sure that no irrelative 
responses would be considered and influence our final findings. 
      Further, before performing the interviews, we selected our participants based on the conducted 
literature review, so that more knowledge could be generated to fill the gaps found while reviewing 
the literature. Thus, interviewing those responsible for performing risk management in software 
development, so that they enrich our research with their experience. Moreover, after compiling the 
transcribed interviews, we double checked by the person who did not transcribe the original 
interview to ensure that no errors or misunderstanding exists.  
3.5.2 Reliability  
Unquestionably, the reliability of a research is very important as it ensures that the operation of a 
study – such as the data collection and data analyzing procedures - are reliable and real to the 
underlying environment, and thus can be repeated at any time yielding the same results 
(Bhattacherjee, 2012). For the data collection, field workers were surveyed directly; data was not 
collected from secondary sources. Further, to make sure that respondent have what is needed to 
participate in the study, we ask them to specify their role, and the size of company they are working 
at.  
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      Moreover, we contacted our potential interviewees in advance, and clarified our purpose of the 
study, we then asked them to see whether they agree on the interview procedure or not. Thus, 
making sure that voluntary participation as suggested by Bhattacherjee (2012) is achieved.  
3.5.3 Generalizability  
To ensure external validity which is needed to guarantee some level of generalizability of our 
findings (Bhattacherjee, 2012), we explain and demonstrate as much details as possible on how 
and what criteria were used to select respondents. We made sure that our study includes responses 
from workers in different countries, by sending our survey and contacting companies in different 
world parts, so that the results are widely applicable as possible. However, as we stated earlier, our 
survey concerns small and med-sized software development companies (companies having 
software development as a core business), so we do not really know, whether our results are 
applicable on big companies, or companies having software development as a part of their business 
only. 
3.5.4 Ethics  
Ethical behavior from the researcher’s side, and producing an ethical research in general was taken 
into considerations through the whole study, by following literature suggestions regarding this 
matter.  
      While conducting the surveys, we informed participants on their anonymous treatments and 
the confidentiality of their data during analysis, and that no data would be shown in a way that 
could connect the respondents or their companies with the results (Recker, 2013).   
      Also, the guidelines for an ethical study given by Bhattacherjee (2012) were followed, where 
participation in the interviews, as well as the surveys was voluntary, and before starting the 
interviews, we informed the participants about our intent, and asked them for their permission to 
have the conversation recorded, we also were conscious about not to ask any personal irrelevant 
questions. Further, we ensured to the interviewees that their data would be treated in a confidential 
way (Recker, 2013).  
      Moreover, the ethical guidelines given by Bhattacherjee (2012) were also considered during 
data analysis and results sections, making sure that no findings were left out, and clearly describing 
each step taken during the research.    
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3. Results 
In this chater the results of our study will be presented. It starts with the survey, where we present 
the tests performed to interpret our data and hypotheses. Followed by analysis of the interviews, 
where we present the main findings related to our study. 
4.1 Analysis of surveys 
4.1.1 Survey’s reliability analysis 
In order to test the reliability of questionnaire’s items, the Internal Consistency Reliability (ICR) 
and factors loading are used. This has been done using the reliability coefficient Cronbach’s alpha. 
The Cronbach’s alpha is commonly used by quantitative researchers, as a measurement of internal 
consistency reliability (Yi & Hwang, 2003; Lee et al., 2011).  
      The value of Cronbach’s alpha coefficient depends on the correlations between a group of 
items of a specific factor. Thus, any increase of correlations results in an increase of the Cronbach’s 
alpha coefficient value. However, the result of Cronbach’s alpha reliability test in our case is equal 
to 0.844. This indicates a strong and reliable level of the ICR and the data, as the values of 
Cronbach’s alpha coefficient greater than 0.7 are considered to be reliable (Wixom & Todd, 2007; 
Park, 2009).   
4.1.2 Implementation of risk monument among respondents 
To know the distrubation of companies applying risk management among our respondents, the 
following question has been asked “Does your current company has any risk management process” 
the figure below presents the respondents’ answers 60.3% of them said yes, and 39.7% said no. 
 
Figure 3.1 Distribution of companies implementing RM in our dataset 
 
 
60,30%
39,70%
Yes No
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4.1.3 Risk management to prevent projects failure 
In order to know whether risk management prevents projects failure, the following question has 
been asked “In your opinion, does software risk management prevents software project failure?”. 
69% of the respondents agreed that software risk management prevents software failure, while the 
other 31% disagreed. 
 
Figure 3.2 Respondents’ opinions on risk management to prevent project failure 
 
4.1.4 Descriptive statistics & interpretation of hypotheses 
In this section we will present the descriptive statistics results of the seven hypotheses we have in 
our survey. Each one of them and its corresponding response will be briefly discussed. 
Meeting User Requirements (MUR) 
Table 4.1 and Figure 4.3 show the percentages of responses on the first hypothesis "software risk 
management ensures meeting user requirements" (Skewness= -.609, Mean=3.50, Median= 4.00, 
Mode= 4.00, STD= 1.183) this indicates that most of the distribution is at right (agree and strongly 
agree). In total, 56.9% of the respondents agreed, 24.1% were neutral, and 18.9% of the 
respondents disagreed. 
69%
31%
Yes No
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Figure 3.3 Respondents’ opinions on RM to ensure meeting user requirements 
 
Completing the Project (CTP) 
 
Table 4.1 and Figure 4.4 demonstrate the results for the second hypothesis “software risk 
management ensures completing the project (i.e., the project was not canceled)” is moderately 
skewed left, negatively skewed (Skewness= -.582, Mean= 3.46, median= 4.00, Mode= 4.00, STD= 
1.167) this indicates that the majority of the participants agreed that software risk management 
ensures completing the project. In total 60.3% of the respondents agreed, 15.5% were neutral, and 
only 24.1% of them disagreed.  
 
 
 
Figure 3.4 Respondents’ opinions on RM to ensure completing the project 
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Completing the project within budget (CPB) 
Table 4.1 and Figure 4.5 shows respondents' opinion on whether risk management ensures 
completing the project within budget or not (Skewness= -.575, Mean= 3.51, Median= 4.00, Mode= 
4.00, STD= 1.168) which means that most of them confirmed that risk management ensures 
completing the project within budget. In total, 58.6% of the respondents agreed, 20.7 were neutral, 
and 20.7% of them disagreed. 
 
Figure 3.5 Respondents’ opinions on RM to ensure completing the project on budget 
 
Completing the project on time (CPO) 
Table 4.1 and Figure 4.6 demonstrate whether software risk management ensures completing the 
project on time or not, the result shows that are negatively skewed, skewed left (Skewness= -.696, 
Mean= 3.58, Median= 4.00, Mode= 4.00, STD= 1.103). Thus, this indicates that the majority of 
the participants agreed on that. In total, 63.8% of the respondents agreed, 17.2% were neutral, and 
19% of them disagreed. 
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Figure 3.6 Respondents’ opinions on RM to ensure completing on time 
High-quality software (HQ) 
Table 4.1 and Figure 4.7 demonstrate whether software risk management ensures high-quality 
software (having a solid and well-tested system) or not (Skewness= -.500, Mean= 3.37, Median= 
3.50, Mode= 4.00, STD= 1.131). Thus, this indicates that most of the distribution is at the right. In 
total, 50% of the respondents agreed, 31% were neutral, and 18.9% disagreed. 
 
 
 
Figure 3.7 Respondents’ opinions on RM to ensure having a high quality software 
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Final systems works as intended (FSI) 
Table 4.1 and Figure 4.8 demonstrate whether software risk management ensures that the final 
system work as it should be or not (Skewness= -.637, Mean= 3.50, Median= 4.00, Mode= 4.00, 
STD= 1.122) which indicates that most of respondents agreed on that. In total, 58.6% of the 
respondents agreed, 22.4% were neutral, and 19% disagreed. 
 
 
Figure 3.8 Respondents’ opinions on RM to ensure that final system works as intended 
Customer satisfaction (CS) 
Table 4.1 and Figure 4.9 illustrate whether software risk management ensures customer 
satisfaction or not (Skewness= -1.160, Mean= 3.67, Median= 4.00, Mode= 4.00, STD= 1.028) 
which reflects that the majority of the respondents agreed. In total, 70.7% of the respondents 
agreed, 17.2% were neutral, and 12.1% disagreed. 
 
 
Figure 3.9 Respondents’ opinions on RM to ensure customer satisfaction 
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Table 4.1 summarizes the means, medians, modes, standard deviation and the skewness for all the 
hypotheses (MUR, CTP, CPB, CPO, HQ, FSI, and CS). The means for all of them were between 
3.37 and 3.67 and this range of mean values depending on a scale of 1 to 5 (1=strongly disagree, 
5=strongly agree) (See Appendix B). 
 
HYPOTHESIS MEAN MEDIAN MODE STD SKEWNESS 
MUR 3.50 4.00 4.00 1.183 -.609 
CTP 3.46 4.00 4.00 1.167 -.582 
CPB 3.51 4.00 4.00 1.168 -.575 
CPO 3.58 4.00 4.00 1.103 -.696 
HQ 3.37 3.50 4.00 1.131 -.500 
FSI 3.50 4.00 4.00 1.122 -.637 
CS 3.67 4.00 4.00 1.028 -1.160 
 
Table 3.1 A summary of the statistical analysis performed on the tested hypotheses 
We finalize this section with adding the answers of the last two open questions. The first one asked 
the respondents to give examples of projects that do not require risk management. We got 
responses from 24 respondents since the other 92 respondents think that all projects require risk 
management process. The following are the examples that were given in the surveys: 
- Small projects. 
- In-house products. 
- Mobile applications. 
- Less security-oriented system 
- Projects with no constrains (time and budget constrains). 
Moving to the next open question, the respondents were asked to write list risks that might lead to 
project failure. This question was not mandatory; therefore, we got responses from 58 respondents 
only. The following is a list of risks that might be a reason of project failure: 
- Poor planning. 
- Seniors leave the work in project 
- Lack of communication between the developing team and the customer. 
- Difficulties that prevent working. 
- Legislation risks. 
- Changing or increasing the requirements. 
- Lack of understanding the requirements. 
- Bad cost, time, and resources estimation. 
- Giving less priority for testing. 
- The project's goals are not clearly formulated. 
- Project manager might be afraid of making a decision. 
-  
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4.1.5 Correlation analysis   
In order to test the relationships between the purposed hypotheses that risk management is said to 
be ensuring, and to see whether they influence each other or not, as well as to find out whether 
they lead to customer satisfaction, as the customer is an important stakeholder and the product 
owner, Pearson correlation was employed. Pearson coefficient (r) is a measure of the direction and 
strength of a relationship that exists between at least two variables. However, the values of r have 
an interval between [-1:1] where 1 indicates a strong positive correlation, -1 indicates a strong 
negative correlation, and 0 indicates no correlation. Pearson correlation can be calculated using 
the following formula: 
𝑟𝑥𝑦= 
√𝑐𝑜𝑣(𝑥,𝑦)
√𝑣𝑎𝑟 (𝑥)∗√𝑣𝑎𝑟(𝑦)
 
 
  
Where: 
- cov(x,y): is the covariance between x and y. 
- var(x) is the variance of x  
- var(y) is the variance of (y). 
The following are the results of testing the correlation of the proposed hypotheses and customer 
satisfaction (See Appendix C for full correlation table).  
Meeting user requirements and customer satisfaction. 
After applying Pearson's correlation coefficient on the variable mentioned above (Meeting user 
requirements and customer satisfaction) we got the following result: (r = 0.693**, n= 116, p=.000). 
By looking at the r value, we realize that there is a significant strong positive correlation between 
those variable. Thus, we can say that customer satisfaction is positively affected by meeting user 
requirements.  
 
Completing the project and customer satisfaction. 
By applying Pearson’s correlation coefficient on the variables above we got the following result 
(r = 0.302**, n=116, p= 0.001) by looking at the r value, we realize that there is a significant 
correlation between those variable. Thus, we can say that there is a positive relationship between 
completing the project and customer satisfaction.  
 
Completing the project on budget and customer satisfaction. 
Applying Pearson’s correlation coefficient on the variables above gave the following result:  
 (r = 0.403**, n=116, p= 0.000) which indicates a significant positive correlation. Thus, we can 
say that there is a positive relationship between completing the project on budget and customer 
satisfaction.  
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Completing the project on time and customer satisfaction. 
The result of applying Pearson’s correlation coefficient on the variables above is the following 
 (r = 0.492**, n=116, p= 0.000) that shows a significant positive correlation between those two 
variables. Thus, we can say that completing the project on time affects positively the customer 
satisfaction.   
 
High-quality software and customer satisfaction. 
The result of applying Pearson’s correlation coefficient on having high-quality software and 
customer satisfaction is the following (r = 0.586**, n= 116, p=.000) looking at the r value, we can 
say that there is a significant positive correlation between those two factor, and that customer 
satisfaction is positively affected by having a high quality strong.  
 
Final system works as intended and customer satisfaction. 
The result shows that having a system works as intended positively affects customer satisfaction. 
As the result of applying Pearson’s correlation coefficient above shows the following values (r = 
0.670**, n= 116, p=.000). Thus, the results show that there is a significant strong positive 
relationship between the variables above. 
4.2 Analysis of Interviews  
Before beginning to present the results of the interviews, we will briefly summarize the 
characteristic of our interviewees, mentioned earlier in table 3.4. Interviewee 1 was contacted 
through LinkedIn. While we came in touch with interviewees 2, 3, and 4, through our own network 
of friends. All of them working as software projects managers, except interviewee 2 who is a CTO. 
We will refer to interviewee 1 (or I1 in interview quotes), interviewee 2 (I2), interviewee 3 (I3), 
and interviewee 4 (I4).  
      It was very crucial for our study to understand how software risk management influence 
software project success, how is that done in practice, and to see whether risk management has a 
negative impact on project success, from those who perform the risk management process, i.e. 
from a managerial perspective. The following describes their opinions and reveals some interesting 
points that covers the gaps found in former studies.  
4.2.1 Risks in software development 
During the interviews, we asked the interviewees to give examples from their experience of risks 
that might occur during the software development process. Interviewees mentioned the continues 
changing requirements as a main source of issues (1, 2 & 4), project dependencies (Interviewee 
1), bad communication (interviewee 2), and the bad assessment of the project (interviewee 3).  
      Three of the interviewees (1, 2 & 4) confirmed that the continues changing of requirements is 
where the problems start to come up (interviewee 2). (Interviewee 1 & 4) agreed that changing of 
requirements will lead to problems when it comes to integration testing, lead to delays, exceeding 
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the budget, and affect the quality. Interviewee 4 explained: “I think the most dangerous one is the 
changing of requirements. Because this one lead to exceed the time and the budget, it also could 
affect the quality, since you keep trying to meet the requirements, and it end up with a system that 
has bugs” (Table F.1, row 6).  
      Project dependencies is according to (interviewee 1) is one of the problems that occur, when 
you are waiting for another project to finish. He gave an example of working on a project for the 
government, and they are working on another project that you are supposed to come and enhance 
or add something to. He continued saying “usually governmental projects take a lot of time, this 
is a big risk here.” (Table F.1, row 5).  
      The second interviewee (interviewee 2) mentioned several risk factors like people getting sick, 
people going for a vacation, misunderstanding and bad communication. He emphasized on the 
communication especially when you ask the team, how is it going and said: “That people report 
how is it going. So if you ask how is it going not just always sound going good. If people always 
tell you this, then it is bad it is a trick it is not going good” (Table F.1, row 2). 
      One of the interviewee (interviewee 3) named bad assessment where the manager fail to 
estimate the amount of work needed as a risk. He illustrated saying “[…] I have seen small projects 
for on first look you would think that would take top 20, 30 hours to finish, but it escalates really 
quick […]” (Table E.3, row 29). 
4.2.2 Success criteria’s in software development   
Since that our study is all about the influence of software risk management on software project 
success, it is important for us to understand what does success in software development project 
actually mean. Therefore we asked our interviewees to identify success, and what makes a project 
to be considered as a successful project. We got the following answers.  
      Meeting user requirements, on time, on budget are the basic success criteria’s (Interviewee 2 
& 4), happy customer (interviewee 3 & 4), happy and proud team (interviewee 3 & 4).  
      However, the first interviewee (interviewee 1) had a slightly different definition: “A successful 
project is a project that meets the user requirements, and it does not exceed its budget and time 
with more than 25%.  However, this is not always the case.” (Table F.1, row 15). Then he was 
asked to elaborate, so he added: “I mean sometimes it is acceptable to exceed the budget even with 
more than 25%, if I meet other strategic goals.” (Table F.1, row 15). He was asked again to clarify 
what he meant by strategic goal, so he answered saying: “strategic goal which is getting a new 
customer, which will bring to us more projects.”  (Table F.1, row 15). 
4.2.3 The relationship between risk management and project success   
Since that our study is all about investigating the relationship between software risk management 
and software project success, it was crucial for us to understand in depth how is software project 
success is influenced by software risk management, and to do that we asked our interviewees to 
describe how does risk management ensures meeting the success criteria’s they mentioned, as well 
as the success criteria’s found in the literature. The following illustrates the answers received from 
the interviewees.  
 35 
      Risk management ensures things in place (interviewee 2, 3 & 4), risk management assures, a 
better communication with the customer (interviewee 2 & 4), an involvement of the staff 
(interviewee 3), identifying risks and avoiding them (interviewee 1 & 4), and giving chances for 
the company (interviewee 1).  
       Further, the interviewees were also asked to give their impression on the relation between 
software risk management and success criteria’s identified in the literature, to see whether risk 
management contribute to those criteria or not. There was a total agreement among all of the 
interviewees on the following criteria’s: meeting user requirements, completing the project on 
time, completing the project on budget, completing the project (project was not cancelled), and 
that final system works as intended (interviewee 1, 2, 3 & 4). Three of the interviewees 
(interviewee 1, 3 & 4) agreed that risk management ensures having a satisfied customer, while 
(interviewee 2) showed a neutral impression. Finally, three of the interviewees (1, 2 & 4) answered 
with “neutral” when we asked them whether risk management ensures a high quality system, while 
(interviewee 3) strongly agreed on that.   
      For interviewees (2, 3 & 4) risk management appears helps in ensuring success of the project, 
as it ensures having things in place. Interviewee 2 said for example: “[…] to ensure that things 
are in place before you start a project […]” (Table E.2, row 27). Interviewee 3 added on that 
saying: “it is easy to steer away from the goal […] those meeting and the risk assessment you have 
helps to prioritize what is most important for me to finish this week” (Table E.3, row 17). 
      Interviewees (2 & 4) mentioned that risk management helps in having a better communication 
with the customer. Interviewee 2 mentioned even that letting the customer know what kind of risks 
are we facing might make the customer forgive some mistakes and problems at the end of the 
project.  
      Interviewee 3 pointed that risk management, particularly the risk assessment part ensures 
having a happy staff. In this context he said the following: “These assessments are really important 
so that the staff to keep them happy they have to say the word, what they think about and how they 
think about the project so that you can communicates this to the customer” (Table E.3, row 23).  
      Interviewees (1 & 4) mentioned that risks management helps in identifying risks and avoiding 
them. Interviewee 1 sees that risk identification helps the company achieving some strategic goals. 
He illustrated saying: “you identify the risks, and you realize that this project is going to take extra 
time, but as I said before you will work on that extra time, and make a strategic goals, like as I 
said, build a good relation with the customer, and getting us more projects.” (Table E.1, row 18). 
      Further, it was really interesting to hear different opinions from the interviewees about project 
success criteria identified in the literature. Apart from the criteria that the interviewees agreed on, 
interviewee 2 stated a neutral opinion when asked whether risk management ensures customer 
satisfaction. He explained the underlying reason saying: “sometimes customer satisfaction 
depends on other things. And you may not be able to tackle with risk management alone.” (Table 
E.2, row 60). Moreover, interviewees (1, 2 & 4) stated a neutral opinion on (risk management 
ensures having a high quality system), interviewee illustrated that as he said: “The quality part is 
not always achieved, if the customer has changed the requirements multiple times, […] you will 
have problems when it comes to integration testing […] sometimes you will deliver the product to 
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the customer even that you know it’s not well tested” (Table E.1, row 42). However, interviewee 
3 has strongly agreed, the interviewee explained: “this where risk management shines this is where 
you can really put all your ideas to test before you try to implement them, risk management ensures 
that.” (Table E.3, row 54).  
      Moreover, the interviewees were asked to clarify whether risk management prevents failure. 
Two of the interviewees (1 & 3) agreed on that. Interviewee 1 explained: “Of course it does, all 
projects need a risk management. Risk management is all about identifying risks, analyzing, and measuring 
their severity. Depending on their severity you will make a plan, and a backup plan, that in case they occur, 
you know what to do” (Table E.1, row 22). However, interviewee (2 & 4) disagreed on that, interviewee 2 
said in this context: “Just by itself. I think it cannot prevent failure or guarantee to prevent failure. But I 
think it is an important tool in every project to assure or reduce the probability is that something fails, to 
increase the probability that it is a success” (Table E.2, row 33).  
4.2.4 Negative impact of risk management on project success   
One of the gaps found in literature concerns that risk management is a risky process, and that it 
has a negative impact on project success. Thus, in order to fill the gaps, interviewees were asked 
to elaborate more on this point.  
      Interviewees (1, 2 & 3) agreed that overdoing risk management might leave a negative on 
project success.  Interviewees (2 & 4) confirmed the badly performed risk management, might lead 
to unwanted results. Interviewee 2 has even mentioned that risk management is a tricky process.  
      Overdoing risk management, consumes time and increases the budget (interviewee 3). 
Interviewee 1 mentioned that risk management in this case makes you get busy with less important 
things instead of focusing on the main goal, as an example he said: “There is a risk that the 
electrical power might cut for a whole year, but what is the chances for that risk to occur? Almost 
zero. But if you keep talking and analyzing about that risk and thinking that I must have a backup 
generator before starting the project, then you are getting busy with it […]” (Table F.1, row 13).  
      For interviewee (2 & 4) badly performed risk management, has a negative impact on project 
success. In such a situation you may draw the wrong conclusions, which in turns would make the 
customer panic, and then he asks to cancel the project (interviewee 2). Interviewee 4 gave an 
example of a badly performed risk management: “when you do not involve the customer in your 
risk management process, so that the customer does not get to say his word about the risks he 
thinks that might exists, so you start working while you have risks hidden on customer’s side” 
(Table F.1, row 12).  
      Interviewee 2 mentioned that risk management is a tricky process, as it might make you feel 
safe for a while, but then this could lead to a chaos. He elaborated on that saying: “the trick risk 
management is makes you feel good for one or two or three sprints, then you are a little bit relaxed. 
You don't follow your routine and suddenly you come back from vacation and its chaos” (Table 
F.1, row 4). 
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4. Discussion  
In this chapter, we will answer our research question. We will do this based on the literature review 
and the outcomes of the conducted of the survey and the interviews. Finally, we will draw a general 
conclusion that forms an answer to our main research question.  
5.1 What are the risks in software development?    
Software development is a risky process, which makes it obedient to a large amount of risks. The 
literature has already identified different lists containing tens of risks that might appear during the 
software development process. Yet, and as risks in software development are dynamic, i.e. they 
keep changing and appearing depending on the nature of the project. It is hard to know to what list 
should project managers and companies refer to. In this context, the literature encourages 
development companies to develop their own list of risks based on their experiences.  
      However, the following table summarizes the risks found through the conducted survey and 
interviews.  
 
Table 4.1 Risks found through conducted survey and interviews 
 
 
Risks found throug survey’s Risks found throug interviews   
 Seniors leave the work in project 
 Lack of communication between the 
developing team and the customer. 
 Difficulties that prevent working. 
 Legislation risks. 
 Poor planning. 
 Changing or increasing the 
requirements. 
 Lack of understanding the 
requirements. 
 Bad cost, time, and resources 
estimation. 
 Giving less priority for testing. 
 The project's goals are not clearly 
formulated. 
 Project manager might be afraid of 
making a decision. 
 Continues changing of requirements 
 Project dependencies 
 Bad communication 
 Bad assessment of the project 
 38 
5.2 What are the success criteria’s in software development?    
It was crucial for our study to understand what success in software projects means. It was also 
mentioned in the literature that in order to understand the influence of software risk management 
on project success, success must be viewed from a wider perspective, rather than viewing it 
considering meeting the classical triangle of success: time, budget, and requirements. The 
following table summarizes different success criteria, found based on the conducted literature 
review, and on the gained results.  
Success criteria based on literature review Success criteria based on our findings 
 Meeting user requirements 
 Completing the project (project was 
not cancelled) 
 Completing the project on time 
 Completing the project on budget 
 High quality software (solid and well-
tested system) 
 Final system works as intended 
 Customer satisfaction 
 Meeting user requirements 
 Completing the project on time 
 Completing the project on budget 
 Happy customer 
 Happy team 
 Meeting strategic goals 
 
Table 4.2 Success criteria based on the literature review and the gained results 
5.3 What is the relation between risk management and project 
success?    
As mentioned earlier, studies show that the failure rate in software development projects has 
reached 71%, which is considered to be high. Failure in software projects occurs due to different 
risks. Needless to say, the ethereal nature of software, makes software development a risky 
process. However, the literature suggests implementing some kind of a risk management process, 
in order to minimize the high failure rate in software development. 
      Nevertheless, it has also been reported in the literature that risk management by itself is a risky 
process. Some research have even stated that risk management has a negative impact on project 
success. Thus, in order to understand the relation between risk management and project success, 
and to know how risk management contributes to project success in practice. We surveyed 116 
field workers and conducted interviewees with project managers and a CTO, to get a satisfying 
answer to this problem. 
      The results show that the 69% of the survey respondents agree on that risk management prevent 
software failure. Added to them two of the interviewees who strongly agreed on that point. 
However, the other 31% who disagreed, were supported by the other two if the interviewees. One 
of the interviewees elaborated on this point, saying that risk management cannot prevent project 
failure by itself, but it is a tool that decreases the probability of failing and increases the probability 
of succeeding.  
      Furthermore, the results of the survey, show diverse distributions of respondents who agreed 
on the proposed hypotheses (success criteria ensured by risk management), where the minimum 
percentage of the agreed answers was 50% on high quality, and the maximum was 70% on meeting 
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user requirements. This was also the case with the interviewees, as one could see different opinions 
on some point, namely high quality and customer satisfaction.  
5.4 General discussion 
Coming back to our main research question “what is the influence of software risk management 
on software project success?”, generally, as well as in practice and based on our findings, we are 
able to say that software risk management has a positive influence on software project success as 
it ensures meeting several project success criteria. Yet, this influence has a certain extent, i.e. risk 
management does defiantly help in identifying the risks that may occur during the software 
development process. Yet, planning on how to deal and mitigate those risks is up to the project 
manager or the company itself.  
      Furthermore, this extent might become a risk that leads to an increase of time and budget, affect 
the quality, or even leads to failure. That could occur in cases where risk management has been 
misused so it leads to wrong conclusions, or where risk management has been overly done, so 
workers get busy with the wrong stuff, instead of focusing on the main goal. One of the 
interviewees has even mentioned that risk management could be tricky, as it makes the staff feel 
safe and sure of what is going on of one or two or three sprints, so they start skipping their routines, 
but suddenly things turn into a total chaos.  
      Nevertheless, this study has found a relation between risk management and ensuring customer 
satisfaction. Through finding the correlation between several success factors that risk management 
ensures meeting, with customer satisfaction.  
      To conclude, and based on survey’s and interview’s results, we can say that implementing a 
software risk management process, neither grants success nor prevents failure. Risk management 
is a tool that is if used well it increases the probability of success. On the other hand, it could 
increase the probability of failure if misused, this has also been supported by our interviewees.  
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5. Conclusion  
We conduct a study to find whether software project success is influenced by software risk 
management, and to see if risk management contributes to project success, and if so, then how is 
that achieved in practice.  
      We survey field workers, where we test seven hypotheses to get an answer for the problem. 
We plot graphs to see the distribution of participants’ opinions on the tested hypotheses. We 
calculate correlations between different hypotheses and customer satisfaction.  
      Further, we interview project managers for a deeper understanding of the problem. We ask 
them to elaborate on crucial points of our study. We use the results from both the survey and the 
interviews to answer our research questions.  
      However, this study is conducted on small and med-sized companies, up to 250 workers. Thus 
we do not know if the answers are valid for bigger companies.  
6.1 Contribution of the study 
As a result of the research findings, this study addressed an important contribution to the literature 
by investigating the effects of risk management on project success in practice. This has been done 
by taking a wider perspective of “success criteria” in software projects, rather than just focusing 
on the typical triangle of success: on time, on budget, and meeting requirements, and to the best 
of our knowledge, this is the first study who does that 
      Further, based on the results, we recommend companies and project managers, to perform a 
risk management process on each project they get to work on, despite its size or complexity. 
However, in such a case it does not need to be formal process, rather than just having a thought 
about the risks that might occur.  
      Nevertheless, in this context we would like to repeat and say that implementing a software risk 
management process, does not grant success. Risk management is a tool that is if used well it 
increases the probability of success. On the other hand, it could increase the probability of failure 
if misused. 
6.2 Future research 
 
We acknowledge some limitations to our study that need to be highlighted to recommend the need 
for future research. In this research we have limited our study to small and med-sized software 
development companies, i.e. companies that have software development as the main business, and 
have up to 250 workers. Future research may focus on bigger companies, and/or companies having 
software development as a part of their business, to see whether the results differ or not. Also in 
our research, we surveyed practitioners, namely developers, testers, and project managers/leaders. 
Future research may consider focusing only on project managers and risk analysts. 
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Appendix A – Survey questionnaire 
As a part of our Master’s thesis, at Lund University, we are conducting a survey that investigates the 
impact of software risk management on project success. We will appreciate if you could answer the 
following questions. Any information obtained in connection with this study will remain confidential. 
 Company Name (Optional): _____________ 
 Nr. Of workers at the company:   
o 1-49 workers. 
o 50-99 workers. 
o 100-149 workers. 
o 150-199 workers. 
o 200-250 workers. 
 
 Country working in: ______________ 
 
 Position: 
o Project Manager / Leader. 
o Developer. 
o Tester. 
o Other __________ 
 
 Years of experience: 
o 0 - 3 Years. 
o  4 – 7 Years. 
o More than 7 Years. 
 
 Level of Education: 
o High school. 
o Bachelor. 
o Masters. 
o PhD. 
o Other _______ 
 
 Does your current company have any kind of risk management process? 
o Yes o No 
 
 In your opinion, does software risk management prevent software failure? 
o Yes o No 
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Software risk management ensures: 
 
1= Strongly Disagree   2= Disgree   3= Neutral/ I don’t know   4= Agree   5= Strongly Agree 
 
Meeting user requirements: 
1 2 3 4 5 
o  o  o  o  o  
Completing the project (i.e. project was not cancelled): 
1 2 3 4 5 
o  o  o  o  o  
Completing the project within budget: 
1 2 3 4 5 
o  o  o  o  o  
Completing the project on time:  
1 2 3 4 5 
o  o  o  o  o  
High quality software (Having a solid and well-tested system): 
1 2 3 4 5 
o  o  o  o  o  
Final system works as intended: 
1 2 3 4 5 
o  o  o  o  o  
Customer satisfaction: 
1 2 3 4 5 
o  o  o  o  o  
 
In your opinion, do all projects require a risk management process? 
o Yes o No 
 
If no, please give examples of software projects that does not require a risk management process? 
______________________________________________________________________________ 
 
In your opinion, what are the risks that might lead to project failure? 
______________________________________________________________________________ 
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Appendix B – descriptive statistics of surveys. 
 
Meeting user requirements (MUR) 
  Frequency Percent Valid Percent Cumulative 
Percent 
Valid Strongly 
Disagree 
10 8.6 8.6 8.6 
Disagree 12 10.3 10.3 19.0 
Neutral 28 24.1 24.1 43.1 
Agree 42 36.2 36.2 79.3 
Strongly 
Agree 
24 20.7 20.7 100.0 
 Mean Median Mode Std.Deviation Skewness 
Meeting user 
requirement 
3.50 4.00 4.00 1.183 -.609 
 
Completing the Project (CTP) 
  Frequency Percent Valid Percent Cumulative 
Percent 
Valid Strongly 
Disagree 
8 6.9 6.9 6.9 
Disagree 20 17.2 17.2 24.1 
Neutral 18 15.5 15.5 39.7 
Agree 50 43.1 43.1 82.8 
Strongly 
Agree 
20 17.2 17.2 100.0 
 Mean Median Mode Std.Deviation Skewness 
Completing 
the Project 
3.46 4.00 4.00 1.167 -.582 
 
Completing the Project on Budget (CPB) 
  Frequency Percent Valid Percent Cumulative 
Percent 
Valid Strongly 
Disagree 
8 6.9 6.9 6.9 
Disagree 16 13.8 13.8 20.7 
Neutral 24 20.7 20.7 41.4 
Agree 44 37.9 37.9 79.3 
Strongly 
Agree 
24 20.7 20.7 100.0 
 Mean Median Mode Std.Deviation Skewness 
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Completing 
the Project on 
Budget 
3.51 4.00 4.00 1.168 -.575 
  Frequency Percent Valid Percent Cumulative 
Percent 
Valid Strongly 
Disagree 
6 5.2 5.2 5.2 
Disagree 16 13.8 13.8 19.0 
Neutral 20 17.2 17.2 36.2 
Agree 52 44.8 44.8 81.0 
Strongly 
Agree 
22 19.0 19.0 100.0 
 Mean Median Mode Std.Deviation Skewness 
Completing 
the Project on 
Time 
3.58 4.00 4.00 1.103 -.696 
 
High Quality Software (HQ) 
  Frequency Percent Valid Percent Cumulative 
Percent 
Valid Strongly 
Disagree 
10 8.6 8.6 8.6 
Disagree 12 10.3 10.3 19.0 
Neutral 36 31.0 31.0 50.0 
Agree 40 34.5 34.5 84.5 
Strongly 
Agree 
18 15.5 15.5 100.0 
 Mean Median Mode Std.Deviation Skewness 
High Quality 
Software 
3.37 3.50 4.00 1.131 -.500 
 
Final System Works as Intended (FSI) 
  Frequency Percent Valid Percent Cumulative 
Percent 
Valid Strongly 
Disagree 
8 6.9 6.9 6.9 
Disagree 14 12.1 12.1 19.0 
Neutral 26 22.4 22.4 41.4 
Agree 48 41.4 41.4 82.8 
Strongly 
Agree 
20 17.2 17.2 100.0 
 Mean Median Mode Std.Deviation Skewness 
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Final System 
Works as 
Intended 
3.50 4.00 4.00 1.122 -.637 
 
 
 
 
Customer Satisfaction (CS) 
  Frequency Percent Valid Percent Cumulative 
Percent 
Valid Strongly 
Disagree 
8 6.9 6.9 6.9 
Disagree 6 5.2 5.2 12.1 
Neutral 20 17.2 17.2 29.3 
Agree 64 55.2 55.2 84.5 
Strongly 
Agree 
18 15.5 15.5 100.0 
 Mean Median Mode Std.Deviation Skewness 
Customer 
Satisfaction 
3.67 4.00 4.00 1.028 -1.160 
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Appendix C – Pearson Correlation 
 
Correlations 
 mur cs ctp cpb cpo hq fsi 
mur 
 
Pearson Correlation 1  ,693** ,321** ,352** ,280**  ,532**  ,569** 
Sig. (2-tailed)  ,000 ,000 ,000 ,002 ,000 ,000 
N 116 116 116 116 116 116 116 
cs Pearson Correlation ,693** 1 ,302** ,403** ,492**  ,586** ,670** 
Sig. (2-tailed) ,000  ,001 ,000 ,000 ,000 ,000 
N 116 116 116 116 116 116 116 
ctp Pearson Correlation ,321** ,302** 1  ,638**  ,542** ,168 ,444** 
Sig. (2-tailed) ,000 ,001  ,000 ,000 ,072 ,000 
N 116 116 116 116 116 116 116 
cpb Pearson Correlation ,352** ,403** ,638** 1 ,761** ,153 ,265** 
Sig. (2-tailed) ,000 ,000 ,000  ,000 ,101 ,004 
N 116 116 116 116 116 116 116 
cpo Pearson Correlation ,280** ,492**   ,542** ,761** 1 ,141 ,295** 
Sig. (2-tailed) ,002 ,000 ,000 ,000  ,132 ,001 
N 116 116 116 116 116 116 116 
hq Pearson Correlation ,532** ,586** ,168 ,153 ,141 1  ,602** 
Sig. (2-tailed) ,000 ,000 ,072 ,101 ,132  ,000 
N 116 116 116 116 116 116 116 
fsi Pearson Correlation ,569**  ,670** ,444** ,265** ,295** ,602** 1 
Sig. (2-tailed) ,000 ,000 ,000 ,004 ,001 ,000  
N 116 116 116 116 116 116 116 
**. Correlation is significant at the 0.01 level (2-tailed). 
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Appendix D – Interview questions 
The influence of software risk management on software project success  
 
A structured and semi-structured interview  
City name: ________ 
Name of the interviewer: _________ 
Place and Date: _________ 
Type of interview (Phone, Skype call, in person): ________  
 
(These data serve only for possible further contact, for example in case something is not clear in the 
recording. These data will not be made public). 
Name affiliation and organization role of the interviewee: ________________ 
years of experience: _______________ 
At what time did the interview start? _____ 
 [Open question] How do you define a successful project? I.e. what are the key characteristics of 
a successful project? 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
 
 [Open question] From your definition to project success, do you think that risk management 
contribute to project success? How? 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
 
 [Open question] How do you define software development risk? Please give examples of 
software development risks that could lead to project failure. 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
 
 [Open question] In your opinion, does software risk management prevent software failure? If 
yes, then how? 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
 
 
 
 [Open question] some research shows that software risk management has negative impact on 
project success, is that possible? In which situations? 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
 
 The following criteria’s were identified in the literature as project success criteria’s. On a scale 
between 1 to 5 where one is strongly disagree and 5 is strongly agree, does risk management 
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ensure meeting those criteria’s? 
 
 Strongly 
Disagree 
Disagree Nature Agree Strongly 
Agree 
meeting user 
requirements 
     
completing 
the project 
(the project 
wasn’t 
cancelled) 
     
completing 
the project on 
budget 
     
completing 
the project on 
time 
     
high quality 
software 
(having solid 
and well 
tested system) 
     
final system 
works as 
intended 
     
customer 
satisfaction 
     
 
 [Open question] Please describe how does risk management contribute to the project success 
criteria’s you agreed on? 
______________________________________________________________________________
______________________________________________________________________________ 
 
  In your opinion, do all projects require a risk management process? 
 
o Yes o No 
 
 If no, please give examples of software projects that do NOT require a risk management process. 
______________________________________________________________________________
______________________________________________________________________________ 
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Appendix E – Interview Transcripts 
 
First Interview 
Type of interview: Phone Call 
City: Lund Sweden – Riyadh Saudi Arabia 
 
Interviewer: Hiba Arafeh 
Interviewee: I1 (for the anonymity of the interviewees, names and working place are removed) 
Table E.1: Transcription of interview 1 
1 Hiba First, we would like to thank you for giving us this chance, we really appreciate 
that. We also we would like to inform you that any personal information obtained 
will remain confidential, and will serve only for possible further contact. Is that ok? 
2 I1 Yeah, it is ok. 
3 Hiba What is your name? 
4 I1 ... 
5 Hiba Which company you working at? 
6 I1 It is … 
7 Hiba And number of workers at the company 
8 I1 We have two offices, both in Riyadh Saudi Arabia and Cairo Egypt, with a total of 
150 workers. 
9 Hiba And your level of education and years of experience? 
10 I1 I have a bachelor degree, and have been working for 15 years in software 
development field, out of them 8 years as a project manager. 
11 Hiba How do you define a successful project? I mean what are the characteristics of a 
successful project? 
12 I1 A successful project is a project that meets the user requirements, and it does not 
exceed its budget and time with more than 25%.  
However, this is not always the case. 
13 Hiba What do you mean by it is not always the case? Can you explain more? 
14 I1 Mmm, I mean sometimes it is acceptable to exceed the budget even with more than 
25%, if I meet other strategic goals. 
15 Hiba Strategic goals? 
16 I1 Yes, like getting a new customer. We are a software development company, no 
hardware working, the budget for us means developers payments, so sometimes 
you will ask your developers to work extra to meet the schedule, and then you will 
have to pay them more. But in this case, you made a strategic goal, which is getting 
a new customer, which will bring to us more projects. 
17 Hiba From your definition to project success, do you think that risk management 
contribute to project success? How? 
18 I1 Yes, since you identify the risks, and you realize that this project is going to take 
extra time, but as I said before you will work on that extra time, and make a 
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strategic goals, like as I said, build a good relation with the customer, and getting 
us more projects.  
19 Hiba How do you define software development risk? Please give examples of software 
development risks that could lead to project failure. 
20 I1 A risk is something that might occur, and hinder you from achieving your goals. 
The main problem is change of requirements, in the Middle East area, from my 
experience, I can say that the customer does not really know what he want. so we 
start a project as we think that the customer want, but after a while and after 
delivering a part of the system to the customer, he realize that this is not how he 
was thinking, and here the problems start to come up.  Also, in the Middle East 
area, one of the problems occur, when you are waiting for another project to finish, 
let’s say that you are working with the government, and they are working on 
another project that you are supposed to come and enhance or add something on or 
whatever, usually governmental projects take a lot of time, this is a big risk here. 
21 Hiba In your opinion, does software risk management prevent software failure? If yes, 
then how?  
22 I1 Of course it does, all projects need a risk management. Risk management is all 
about identifying risks, analyzing, and measuring their severity. Depending on their 
severity you will make a plan, and a backup plan, that in case they occur, you know 
what to do. Instead of just working with no idea of what you are going to face. 
23 Hiba Alright 
24 I1 Yeah 
25 Hiba Some research shows that software risk management has negative impact on 
project success, is that possible? In which situations? 
26 I1 Yes, that is possible. 
27 Hiba How? 
28 I1 As I said, risk management is all about identifying and analyzing risks. Risks are 
everywhere, there is a risk that the electrical power might cut for a whole year. But 
what is the chances for that risk to occur? Almost zero. But if you keep talking and 
analyzing about that risk and thinking that I must have a backup generator before 
starting the project, then you are getting busy with it instead of working on other 
more important points. 
29 Hiba So you are saying that over analyzing less important risks or over doing risk 
management, can lead to troubles? 
30 I1 Yes 
31 Hiba Ok then, the following criteria’s were identified in the literature as project success 
criteria’s. On a scale between 1 to 5 where one is strongly disagree and 5 is 
strongly agree, does risk management ensure meeting those criteria’s? 
32 Hiba Please describe how does risk management contribute to the project success 
criteria’s you agreed on? 
33 Hiba Meeting user requirements you gave 5 
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34 I1 As I said earlier, the customer would keep changing the requirements, so knowing 
from the beginning that there is a chance for that to occur, you would have already 
planned for that and know what to do in case that happens. 
35 Hiba Completing the project: you gave 5 for that 
36 I1 As I said since you already know what kind of risks you might face for the specific 
project, so you are aware of how to handle them. 
37 Hiba Completing the project on budget 5 
38 I1 yes, again risk management, helps you knowing what kind of risks you will face, 
and you know that this project might need more work, so you will plan not to 
excessed the planned budget, but as I said ok to exceed the budget with up to 25% 
or even more if it going to make me achieve one or more strategic goals. 
39 Hiba Completing the project on time you gave 5 
40 I1 I think that this point is related to the previous one, you know that this project 
might take a longer time, as the customer has changed his requirements, so you 
plan depending on that. 
41 Hiba High quality software, here you gave 3 
42 I1 Yes, the quality part is not always achieved, for example, if the customer has 
already changed the requirements multiple times, but you still want to deliver the 
product on time, to have a customer satisfaction, you will have problems when it 
comes to integration testing and that can lead to delays. So sometimes you will 
deliver the product to the customer even that you know it’s not well tested, and it 
has bugs. But those bugs should be within an acceptable level. Sometimes even the 
customer won’t realize that there are problems in the systems. But as a 
programmer, and as a matter of ethics and morals, I should go to the customer and 
fix those problems in the place. 
43 Hiba Final system works as intended 5 
44 I1 definitely, it helps you delivering the product with full functionality, even though it 
could have some bugs, but you are still aware of this point because of the plans you 
made on managing the risks. 
45 Hiba Customer satisfaction you gave 4 
46 I1 yes customer satisfaction is a relative word, you do your best to achieve that, but 
the changing requirements sometimes, makes you want to deliver the system even 
with less quality product as we talked about. Sometimes you will deliver the 
system even with bugs as I said, to avoid any delays. 
47 Hiba In your opinion, do all projects require a risk management process? Yes or No 
48 Hiba And If no, please give examples of software projects that do NOT require a risk 
management process. 
49 I1 Yes all project definitely need a risk management plan.  
50 Hiba All? 
51 I1 Yes all, it might be zero risks, but I still have to make the plan and right that the 
chances of this and this and that risks are almost zero, which basically means that I 
have no risks, but I still need to make the plan. 
52 Hiba Despite how big or small the project is? 
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53 I1 There is no big or small projects, a project is a project, and the plan should be 
made. 
54 Hiba Would you like to add anything else? 
55 I1  No am fine 
56 Hiba so, we would like to say many thanks for you, for giving us your time. 
57 I1 No problem, good luck 
58 Hiba Bye 
59 I1  Bye 
 
 
 
Second Interview 
Type of interview: In person 
City: Växjö Sweden  
 
Interviewer: Adham El-Ahmad 
Interviewee: I2 (for the anonymity of the interviewees, names and working place are removed) 
Table E.2: Transcription of interview 2 
1 Adham OK. So first of all I'd like to thank you for giving us the chance to meet you and to 
talk about our thesis which is all about the influence of software risk management 
and software project success in the small and mid-sized companies. 
2 I2 Yeah 
3 Adham First of all we would like to know your name, your organization and your role, 
this data will not be published and it will only for out on purpose. 
4 I2 Yeah, good good. 
5 I2 So my name is … and I'm CTO of … in Växjö we have an I.T. consulting 
company with about 25 employees. It's close to 20 working in production means 
development, testing and project management group and we have internal and 
external projects working with. 
6 Adham And your years of experience? 
7 I2 My experience working years and years of experience and my experience is about 
eight years since I finished my Ph.D. and then a question if you count these years 
five years doing Ph.D. 
8 Adham I see 
9 Adham So if we move forward we would like to know. As you work as CTO how you do 
define a successful project. In other words what are the key characteristic for a 
project. 
10 I2 Yes a successful project it is basically, that it is does what it is supposed to do is 
meet the requirements. 
11 Adham Ok? 
12 I2 The second is that it is in budget. 
13 Adham In budget 
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14 I2 And the third is its time and means delivered within the deadline we have 
15 I2 And usually it is right if you have a project which doesn't do what it's supposed to 
do and its complete failure, is just the wrong things. And of course there's a 
different degrees. Sometimes it just misses a few features and this is not issue. 
Usually is that we have a project which doesn't do what it's supposed to do, this 
never happened really. You know usually it's not just some bugs if you fix it. This 
is usually not that thing that's the main criteria that the project needs to do what 
it's supposed to do. And the most important thing is that it's  
Within budget and that's usually the most difficult thing to get done. If you start a 
project and you have certain expectations and you don't know things, projects they 
may under-finance from the beginning.  
And just from experience of projects they fail because they should still get more 
budget and the project gets finished and everything is good. But maybe you can 
be considered as a failure because you exceeded the budget.  
And we did not yet have to cancel the project because it wasn't on budget. Our 
company didn't have this problem.  
And then the last one is usually if you deliver it in time and they're usually the 
most flexible customers usually what it takes is that it takes more time and more 
time means more budget. My timings usually calendar time within the deadline. 
16 Adham So I believe that time is also what you consider as payment for those developers? 
17 I2 yeah its two things that one is a time the working hours we spend, And the other 
one is when there's a certain schedule a deadline we need to finish the project, 
And this is would be also could be also a failure if you exceed this deadline and 
often you can shift these deadlines. So on many projects this is not a problem 
18 Adham Without paying extra? 
19 I2 This is usually that people, the customer have to pay extra, sometimes not 
20 Adham It is like in a brief you said three main different things: different requirements in 
budget and in time. 
21 I2 Yes 
22 Adham So we can go to Next question which is from your definition.  
Where you are saying in budget and requirement and in time how does risk 
management help you to achieve that goal. So let’s say requirements, how can 
you meet requirements with risk management? 
23 I2 yes and that the work are said You assure is that you have a product owner that 
have good requirements analytics proses that you are defining your requirements 
and you're following them up during the project, And to assure this You make 
sure you have the right people in place for doing this. You may want to make sure 
as the customers has the capability of delivering the requirements 
24 Adham What do you mean? 
25 I2 That if you ask the customer what do you want us to do. He can explain it and not 
have a fuzzy idea which changes all the time. If you have this if you have a 
moving target then it's also a problem. And then this could result in more work, 
wasted work possibly exceeding budget or time limits. 
26 Adham So you are saying that risk management helps you to plan for these problems. 
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27 I2 Yes it could allow you in the beginning to do this and to ensure that things are in 
place before you start a project that you would have the assessment of the project. 
What do we think? What budget do we need? 
28 Adham Ok 
29 I2 Do we know all the requirements or is it that which project model will use if it's a 
really unclear thing then it's probably high agile that we just fall into small steps 
forward.  
One Sprint after another to see where we end up. If it is a plain vanilla 
straightforward project to requirements on the table you can more or less just 
assess how much does it cost to deliver a little bit waterfall style to say okay this 
is what we develop and then that's usually the easiest part. It doesn't happen too 
often and you have projects in consulting where everything is clear from the 
beginning and then assuring that you keep budget time and the requirements of 
the project plus a happy customer maybe in this case that you need to follow it up 
constantly. Constantly during the project seeing are there any deviations?  
informing the customer about this getting them signed that the customer is aware 
of that and at the end there is no big surprise, so he say this is not what I ordered 
and am not going to pay, for example. 
So the risk management is where we try to assess it in the beginning where are we 
can you follow up if anything really change. And then you are always on your 
toes to make sure you identify potential issues and most of it comes from 
requirements that it's not clear what should you do. And implementation wise is 
not so often issues and they are usually straightforward if you know what to do 
and you're not sure how to do it, and you figured out pretty fast but if you don't 
know what to do or if the customer changes the idea. This may require quite a lot 
of rework. 
30 Adham OK. Well the question will be how you define software development risk. And 
can you please give examples of risks that can lead you to failure?   
31 I2 It is basically the possibility or the probability that events happen which result in a 
failed project. I would say so. It's like the sum of things which effect requirements 
budget time time we and could be everything just from the wrong people for the 
job people get sick people get on vacation, customer changes his mind, 
Misunderstanding and difficult communication and it's a long list of factors which 
basically have an effect on the a project success which eventually effect project as 
success. 
32 Adham I see yeah. OK. So maybe this a bit repeated question but do you thing that risk 
management prevent software failure and how? 
33 I2 Just by itself. I think it cannot prevent failure or guarantee to prevent failure. But I 
think it is an important tool in every project to assure or reduce the probability is 
that something fails, to increase the probability that it is a success, and most of it 
is to take measures early before something goes really bad. And I think the most 
important point of it is to keep the customer on track and updated all the time 
because the worst thing is for customers if there is a surprise. If you promise one 
thing and then a long time later you come and you come up with something 
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completely different. If he's part of that trip and he is with you when you hit the 
wall and then you work together to climb over it. And he's with you still on the 
same page. And then he can forgive a lot of issues differences in the budget 
difference in the time difference in the requirements as long as he see the 
increment between changes is not too big. If It's a small increment and usually 
you can have a successful project which may fail according to the standards you 
said at the beginning of the project but if you do active risk management and what 
I want is whatever risk management is not something do in the beginning of the 
project and then you are done, it something you need to do constantly in the 
meeting calls constantly in the gold chain. So you need to check out the how's it 
going. 
34 Adham Are you saying it is dynamic? 
35 I2 Dynamic part of every spring every day something that deviate in form. If it is a 
larger deviation question ask the customer he needs to be with you in his state of 
mind.  
It needs to shift gradually like the approach shifts and if you if you like start here 
you say you want to go here and then you end up here if you didn't update the 
customer he will by this difference be chocked but if you like this and the 
customer follows you all the time and isn't much for a difference, then he is not so 
chocked that you end up somewhere up. and they like this estimation re-
estimation and re-assessment where we are where we want to be, can we still 
reach it on  time budget money and things? This is what risk management does. 
36 Adham also while we making our literature review we've found some indications that 
management has a negative impact on project success is that possible solution. 
37 I2 I guess that risk management in this case. Has been badly performed, or It was the 
wrong type of risk management. Well I don't know about this case and in what 
context how justified they are risk management has a bad impact but I could 
imagine that when you overdo it.  
If it's a small project where you don't need it or you don't need it in that extent that 
it may make you slower as it needed. it could be that you may be draw wrong 
conclusions where you make the customer panic without any reason and he maybe 
stops the project as you just told me you can’t make it. But maybe you could do it 
but you just got wrong assessment so it could maybe not lead to a complete failure 
of a project. It could maybe increase the cost. Of course you need to do. Though 
it’s a kind of investment but it also assure that the cost stays lower and helps 
managing that. Usually I see it more from the point of view don't have risk 
management and it has a negative impact. 
38 Adham That is what you see it 
39 I2 And usually this happens when things don't go, and you don’t see it early enough 
and then trick risk management is makes you feel good for one or two or three 
sprints, then you are a little bit relaxed. You don't follow your routine and 
suddenly you come back from vacation and its chaos. So this is the thing it's 
active you need to search for issues, deviation you need to get it all in the team 
and its culture. That people report how is it going. So if you ask how is it going 
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not just always sound going good. If people always tell you this, then it’s bad it’s 
a trick its not going good 
40 Adham So it is the communication? 
41 I2 It is the communication it’s how people maybe behave how they think what 
culture they have what background they have. Could have a lot of a lot of things 
that I could think if somebody just comes in is somebody gets a task to do risk 
management on this project. People did not talk not body up to. What does it 
mean? How do we do it? And they could actually make it stop the project or put 
more risk on the success, and if it's done in the right way and the right way may 
change from project to project. 
42 Adham So it differs? 
43 I2 Yeah 
44 Adham OK. We move a bit forward. So these are criteria that have been defined in the 
literature as project success criteria’s  on a scale between one to five where 1 is 
strongly disagree and 5 is strongly agree long distance of three or five years. Do 
you think that risk management help in meeting user requirments? 
45 I2 Yes, strongly agree 
46 Adham Completing the project?  Project was not cancelled? 
47 I2 Aaaaaaa strongly agree, I think when its cancelled it’s a failed project can we still 
economically the best choice but politically then it’s a failed project for one or 
other reason. 
48 Adham Completing the project on budget? 
49 I2 Yes, I agree 
50 Adham Completing the project on time? 
51 I2 This is in the middle natural. Usually on time it is there it is part of the success but 
that is usually most of the people can relax. I have not seen a project where 
somebody would have died if he did not deliver on time the. And we didn't have 
any projects where we had to pay fines if we didn't make it on time frame for him. 
We could manage that and the customer and they were flexible. 
52 Adham But does risk management help you meeting that?  
53 I2 I think agree, risk management helps to stay on time 
 To stay on time I think it's just part of the rules are just and it's the nature of 
closing meetings 
54 Adham High quality software?  Software well tested software?  
55 I2 I agree as well it should help there because this is a risk that might hit later, even 
thought the initial face is done and maybe the next one, but risk management 
should tell you to which extent you need to test. So I agree. 
56 Adham I see 
57 Adham Final system works as intended? 
58 I2 I agree as well 
59 Adham Customer satisfaction? 
60 I2 Neutral 
Somehow I think risk management it may, yes of course some of it but sometimes 
customer satisfaction depends on other things. And you may not be able to tackle 
with risk management alone. 
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61 Adham I just want to clarify one point from you, you are saying to me that risk 
management, has maybe no direct relation with high quality or it has 
62 I2 Yeah 
63 Adham Because as you say you deliver more than the time need so I can imagine you do 
less testing? 
64 I2 Maybe a consequence of risk management that you recommend, let’s to meet the 
time schedule, let’s do less testing, and we fine with the bugs we have in the 
system. aaa a risk management I would maybe put this as neutral. 
65 Adham Now we come to the last question. This one we already got an answer for.  
In your opinion, do all projects require a risk management process, yes or no? 
66 I2 Yes. Even if the project is simple 
67 Adham Even if it is simple? 
68 C2 Yes even that, at least you have thought a thought about it. It does not need to be 
formal you do not need to have an explicit risk manager, you maybe don’t have a 
concept follow up on stuff. But at least it tell you I have defined budget, time, 
resource, and that is already in your head, and I think this is some kind of risk 
management. I think no project where you do not do it. 
69 Adham So it comes naturally? 
70 I2 It comes natural, But How formal is it, to what extent, how developed it is. That 
depends on the project. And in larger project it is more important 
71 Adham I see, well those were my questions, do you have anything else to add? 
72 I2 Mmmm I think not right it was interesting, am curios on the results 
73 Adham Me too actually 
74 I2 Let me know when it is ready. 
75 Adham Sure, so we thank you for giving us the chance 
76 I2 Cool, thank you 
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Third Interview 
Type of interview: Skype video call 
City: Jönköping Sweden  
 
Interviewer: Adham El-Ahmad 
Interviewee: I3 (for the anonymity of the interviewees, names and working place are removed) 
Table E.3: Transcription of interview 3 
 Speaker  
1 Adham so we would like first of all to thank you for giving us the chance to perform this 
interview with you, and we would like also to inform you that every data will be 
collected here will not be public and will be used for our own purpose. 
2 I3 Ok 
3 Adham So we would like to know your name, what organization you are work at, and 
what is your role? Also how many workers do you have at the company? 
4 I3 My name is ….. I work at … as a project leader, and we are six persons 
5 Adham Ok, your level of education and how many years of experience do you have? 
6 I3 I have a bachelor degree, and have been working for one year 
7 Adham One year, we would like to know how do you define a successful project? What 
are the key characteristics for a successful project? 
8 I3 Happy staff and happy customers. When the project ends and both the customers 
and the staff is happy then you have done it right 
9 Adham Ok, happy staff and happy customers, I will right this down 
10 Adham Ok, so the second question is 
11 I3 Wait, back to the first question usually it tends to not never happen. You either 
get happy staff or happy customer, not both. 
12 Adham Ok 
13 I3 Yeah 
14 Adham From your definition to project success, and you are saying happy staff and 
happy happy happy customer, do you think that risk management contributes to 
these two criteria? 
15 I3 The risk management part are really interesting, because I think that is 
something we should always apply at a certain level. It depends what work you 
do, if it is a simple job that takes a week then it is not worthy because it takes as 
much time to do the assessment that you need to do. And but if it is a long 
project then as always you might save yourself a lot of trouble, time, and money 
by doing the real assessment and think about it. I would recommended at least 
one meeting every week for at least 15 minutes where you go through your plans 
for the week. 
16 Adham Ok, but do you think that these meetings can ensure to you having a happy 
customer? 
17 I3 Oh yeah yeah, of course, because when you are alone working on your thing, 
you may. It is really hard to think out of the box. If I create an app that is I said 
that the UI looks awesome to me, it looks clear and it is easy to understand blah 
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blah blah. But that is only to me as someone who has never used it before and 
might feel nauseous witnessing that, what is this, what is happening, what is it 
doing I don’t understand. you know it is confusing to. 
Also sometimes you, it is easy to steer away from the goal because you other 
staff that you might need to do, so those meeting and the risk assessment you 
have helps to prioritize what is most important for me to finish this week 
18 Adham Ok 
19 I3 Which part of the project do I need to do first so that I can go on to the next part 
and so on. 
20 Adham And how does risk management then ensure happy staff? 
21 I3 One second 
22 Adham How does risk management ensure happy staff? 
23 I3 Oh the staff is happy, when you do this assessment and because the customer 
usually does not understand the amount of work if it if it is actually a five hour 
work or if it is a 50 hour work to do this little thing this little a security detail to 
whatever you are working on, this little script as a project leader or a manager, 
you can aa you surely understand that this is not going to happen over the same 
day or the next 10 minutes. These assessments are really important so that the 
staff to keep them happy they have to say the word, what they think about and 
how they think about the project so that you can communicates this to the 
customer. 
24 Adham I see, so you are saying that the risk management gives you the possibility to 
communicate with the staff and then with the customer. 
25 I3 Exactly, or the other way around. 
26 Adham Ok 
27 I3 Because sometimes the customer would come and say yeah we would like this 
to be finished this week. And also what we had planned before, and in those 
cases usually this is how we answer. You say no that is not going to happen. 
28 Adham How do you define software development risk or software project vulnerable 
risk, please could you give us examples on risks that lead to project failure? 
29 I3 Oh bad assessment or no assessment or in a project with big enough or even in 
small projects. I have seen small projects for on first look you would think that 
would take top 20, 30 hours to finish, but it escalates really quick. Because when 
you give the customers the idea that you can finish it within the week but that is 
in the best-case scenario, you have to teach your customer what are the 
differences between best case and a worst-case scenario. And that the latter one 
can happen. You cannot really know plan for everything but you can try to do it, 
that is the best thing we can do. 
30 Adham Ok , and in your opinion, does software risk management prevent software 
project failure? If yes, then how? 
31 I3 Oh that is almost the same answer. The project fail when you don’t, when there 
is a huge… 
this is the best example, when we have several programers working on one 
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projects doing each part, they usually don’t really know more than the basic staff 
of what the other guys are doing. 
32 Adham Yes 
33 I3 Yeah, putting those parts together can be without enough information, like I can 
give you example from last week. I had assumed that the details the API I was 
going to work on could  handle page request something simple as that, so I sat 
there on Friday afternoon the last two hours of work trying to get my script to 
work thinking it was my fault that the pagination would not work. The lazy 
loading did not work nothing really worked as I planned, and the customer 
wanted to have the prototype up, we had two hours to finish. There is a missing 
communication of something that should have been done earlier. This is where 
we need this site map and the project map of what we are going to do, when we 
are going to do it, and how we are going to do it. And it is important as well for 
program and its staff that are not really working on some parts to understand at 
least to know that this is going to happen and it is going to happen this week or 
this sprint the whatever. 
34 Adham I see 
35 I3 If you do not do this, you end up in situation like that last week. 
36 Adham Ok, so many research shows that software risk management has a negative 
impact on project success, is that possible? In which situation can that happen? 
37 I3 Oh yeah in those small projects, if you have experienced  enough programs  as 
you are back to their project that they have done a hundred times before, if you 
force them to assess, and plan and design structure and the behavior of an 
application, it might end up taking them a lot a lot more time than just let them 
do it. As a manager you have to know when something gets. That is the 
manager’s role to understand while we do not really need to do the whole thing 
for this, it is enough with this guy, or do I really need to step in there and do my 
job as a manager. 
38 Adham So you are saying like overdoing it overdoing it can lead to failure. 
39 I3 Yeah, imagine if you start your company and you need a site for it, fifty 
thousand SEK to spend on it, yeah sure I am going to hire this awesome 
company and decent designers that good program must have a good reputation, 
and then some new manager comes in and say dude you know what is going to 
happen first you need to go to the drawing board and show us all what you are 
thinking  this is going to take 10 hours extra, because I’m going to have some 
input on it and then he have to change that and he and maybe already had if 
someone had done this a hundred times before then even if it looks sketchy at 
first it is probably going to work anyway. That goal is there, and then the 
customer gets a bill that is much much higher than the original plan that is that is 
not good for your company’s reputation, and it is not good for the staff 
happiness, they don't get the noise that you're toggling with them. 
40 Adham so spending extra time on things like overdoing things? Can make you lose 
41 I3 Yeah 
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42 Adham ok the following criteria  where identified in the literature as project success 
criteria, in a scale from 1 to 5 where 1 is strongly disagree and 5 is strongly 
agree how can you assess those: 
does risk management ensure meeting user requirements? 
43 I3 Strongly agree 
44 Adham Ok, does risk management ensure completing the project meaning that the 
project was not cancelled? 
45 I3 Five 
46 Adham Five, I will have to write this here so I would remember, does risk management 
ensure completing the project on budget? 
47 I3  Agree 
48 Adham Agree four 
49 I3 Yeah 
50 Adham Ok, completing the project on time 
51 I3 Four 
52 Adham Four 
53 Adham  High quality software like having a solid and well tested system 
54 I3 Five, this where risk management shines this is where you can really put all your 
ideas to test before you try to implement them, risk management ensures that. 
55 Adham Ok, we will have to cover this point later on, and does risk management ensure 
that final system works as intended? 
56 I3 Five 
57 Adham Five, and does it ensure customer satisfaction? 
58 I3 Five 
59 Adham Describe how actually you were think some point we have already answered on 
but some other points like you are saying to me that risk management ensures 
that you having high quality software. 
60 I3 Yeah 
61 Adham How is that possible? 
62 I3 Oh, high quality is objective depending on whose you are asking right, if you 
ask a programmer if you ask a designer, or if you ask a customer depending on 
who you are going to ask their opinions might be a little bit different.  I’m 
thinking in general terms that risk management, lets lets go with a bigger project 
something that takes a few months to finish to make sure that the end goal is the 
same for everybody, this is where risk management helps a lot. 
63 Adham  I see 
64 I3 want to know what is going to happen, what can happen and what shouldn’t  
happen and what can we do to avoid this thing. Should that happen. Some time 
you have to also, this is the hard part when you know that you are going to do it 
the hard way but then you knew it before hand, because you have this meeting 
you have this assessment, and this is risk management in a big big projects like 
Triple A games like the games that have 200 staffs when they create them and 
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they have free years to finish them, then this is crucial I think. Yeah it is really 
really really worth it. 
65 Adham I see, and in your opinion do all projects require a risk management process 
66 I3 No not all no no no of course not, if you know your team and you know what 
they are capable of, if you know that you are stepping in and doing that to a 
certain degree you have, ok to a certain degree yes. 
67 Adham So could you give examples of projects that does not do not require risk 
management 
68 I3 As I said small sized, small mobile apps, something that is quick because it is all 
about time because time is money, keeping schedule is keeping customer’s 
clients happy and you don't want to be in the office with risk management where 
it is unnecessary. 
69 Adham I see 
70 I3  Yeah, this the part of the manager’s job or the project leader 
71 Adham Ok, do you have any thing that you would like to add? 
72 I3 Yeah sure, when you start in maybe year or may be tomorrow…. That first thing 
that you should do is that all the time is learn to know your staff, this is crucial, 
really really important, to know what they like is more important than knowing 
what they can do, when they like to do they will do it with pride, aah so just that. 
73 Adahm  I see 
74 Adham So we would like to thank you again and thank you for giving us the chance to 
meet you 
75 I3 No worries thank you  
76 Adham Thank you 
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Fourth Interview 
Type of interview: Phone call 
City: Lund Sweden - Stockholm Sweden  
 
Interviewer: Adham El-Ahmad 
Interviewee: I4 (for the anonymity of the interviewees, names and working place are removed) 
Table E.4: Transcription of interview 4 
1 Adham Ok so we would like first of all to thank you for giving us this chance to 
interview you and to get to know from your experience about software risk 
management. As a start could you please introduce yourself, you name, the 
company working at and your years of experience. 
2 I4 Ok so my name is … I am a project manager at …, I have 15 years working 
experience in total, and 10 years as a project manager 
3 Adham Ok, so if we start with the questions, how do you define a successful project? 
What are the characteristics for a successful project? 
4 I4 Ok, so apart from the most classical definition, which is on time on budget and 
within scope of functionality. We can also say that a successful project when 
you have a happy and a proud team of what they have delivered also a happy 
customer. 
5 Adham Ok, from your definition to project success, do you thing that risk management 
contribute to the success criteria’s you mentioned, like on time on budget, 
meeting requirements and happy team and happy customer? 
6 I4 Yeah I think that risk management, helps you staying on track and to know what 
is going on with the project, what kind of problems do we have so we ensure to 
solve them and ensure the quality of the product. And talking to the customer 
and updating and letting him know how things are going, and what kind of 
challenges do we have during the project. 
7 Adham Ok, so if we move on, how do you define software development risk? Please 
give examples of software development risks that could lead to project failure? 
8 I4 Mmm, I think the most dangerous one is the changing of requirements. Because 
this one lead to exceed the time and the budget, it also could affect the quality, 
since you keep trying to meet the requirements, and it mind up with a system 
that has bugs. 
9 Adham Ok if we move on, in your opinion does software risk management prevent 
software failure? If yes, then how? 
10 I4 No, I don’t really think so. Risk management helps you in defining and 
estimating the risks you have during the development, but I wouldn’t say that it 
prevents failure. 
11 Adham Ok, so the next question is some research show that risk management has a 
negative impact on project success, is that possible? in which situations? 
12 I4 Yeah I think when you do not involve the customer in your risk management 
process, so that the customer does not get to say his word about the risks he 
thinks that might exists, so you start working while you have risks hidden on 
customer’s side 
 64 
13 Adham Ok I thought that risks comes from the company itself, from the development 
team. I didn’t know that the customer should be involved in this as well. 
14 I4 All stakeholders should be involved, so of course the customer should be 
involved as well, he is the product owner, and he has to say his word, and be 
aware of the requirements if he keeps changing them. 
15 Adham Ok if we move one, the following criterias were identified in literature as a 
success criteria’s. On a scale between 1 to 5 where 1 is strongly disagree and 5 
is strongly  
Does risk management ensure 
16 Adham Meeting user requirements? 
17 I4 I would say 4 agree 
18 Adham Completing the project, project was not cancelled. 
19 I4 Four 
20 Adham Completing the project on budget? 
21 I4 Four 
22 Adham Completing the project on time? 
23 I4 Four 
24 Adham High quality software ( having a well-tested system) 
25 I4 Here I would say three 
26 Adham Final system works as intended 
27 I4 Four 
28 Adham And customer satisfaction 
29 I4 Four 
30 Adham So we already talked about requirements, time and budget, and how the final 
system should be but I would like an explanation of why you gave high quality 
three? 
31 I4 I think that high quality is something hard to achieve when you have 
requirements that changes all the time, sometimes you would deliver the project 
even you know it has a low quality. 
32 Adham Even if you know? 
33 I4 yes this is mostly done upon customer request when they need there project no 
matter what, and that they are not willing to pay more to have the system well 
tested, and  I don’t think that risk management can help in that. 
34 Adham Ok final question, do you think that all projects need a risk management 
process? Yes or no?  
If no can you give examples of project that do not require a risk management 
process? 
35 I4 Of course not all projects, like a short project that takes less than two weeks, 
then setting for half a day to discuss risks, would be just a waste of time and it is 
not really needed. 
36 Adham Ok so I think that that was all, is there anything you would like to add? 
37 I4 mmm no not today. 
38 Adham Ok thank you once again for giving us this chance. 
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39 I4 You welcome. 
40 Adham Oh I just forgot to ask you about your level of education? And size of your 
company? 
41 I4 My level of education, I have bachelor degree, but it has nothing to do with 
project management, and we are 215 workers.  
42 Adham Ok its just for our statistics 
43 I4 Oh no worries 
44 Adham Thank you again, bye 
45 I4 Thank you bye 
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Appendix F – Interview coding  
Table F.1: Interview coding process 
 Nodes Answers 
1 Node 1: 
Perception about risk 
management  
I1: ” Risks are everywhere ” 
I1: “all project defiantly need a risk management 
plan” 
I1: “it might be zero risks, but I still have to 
make the plan and write that the chances of this 
and this and that risks are almost zero, which 
basically means that I have no risks, but I still 
need to make the plan” 
I2: “if you have a project which doesn't do what 
it's supposed to do and its complete failure” 
I2:“the most important thing is that it's Within 
budget and that's usually the most difficult thing 
to get done” 
I2:“if you didn't update the customer he will by 
this difference be chocked but if you like this 
and the customer follows you all the time and 
isn't much for a difference, then he is not so 
chocked that you end up somewhere up. and 
they like this estimation re-estimation and re-
assessment where we are where we want to be, 
can we still reach it on  time budget money and 
things? This is what risk management does” 
I2: “Yes even that, at least you have thought a 
thought about it. It does not need to be formal 
you do not need to have an explicit risk 
manager, you maybe don’t have a concept 
follow up on stuff. But at least it tell you I have 
defined budget, time, resource, and that is 
already in your head, and I think this is some 
kind of risk management. I think no project 
where you don’t do it” 
I4: “of course not all projects, like a short 
project that takes less than two weeks, then 
setting for half a day to discuss risks, would be 
just a waste of time and it is not really needed. ” 
2 Node 2: 
Risk 
I1: “A risk is something that might occur, and 
hinder you from achieving your goals” 
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I2: “That people report how is it going. So if you ask 
how is it going not just always sound going good. If 
people always tell you this, then it’s bad it’s a trick 
its not going good” 
I3: “bad assessment or no assessment or in a 
project with big enough or even in small 
projects.” 
 
3 Node 2.1: 
Changing 
requirements 
I1: “The main problem is change of 
requirements, in the Middle East area, from my 
experience, I can say that the customer does not 
really know what he want. So we start a project 
as we think that the customer want, but after a 
while and after delivering a part of the system to 
the customer, he realize that this is not how he 
was thinking, and here the problems start to 
come up.” 
I1: “if the customer has already changed the 
requirements multiple times, but you still want 
to deliver the product on time, to have a 
customer satisfaction, you will have problems 
when it comes to integration testing and that can 
lead to delays. So sometimes you will deliver 
the product to the customer even that you know 
it’s not well tested, and it has bugs. But those 
bugs should be within an acceptable level” 
I1: “the changing requirements sometimes, 
makes you want to deliver the system even with 
less quality product as we talked about. 
Sometimes you will deliver the system even 
with bugs as I said, to avoid any delays” 
I 2: “potential issues and most of it comes from 
requirements that it's not clear what should you 
do.” 
4 Node 2.2: 
Delay in identification 
of risk 
I2: “And usually this happens when things don't 
go, and you don’t see it early enough and then 
the trick risk management is makes you feel 
good for one or two or three sprints, then you 
are a little bit relaxed. You don't follow your 
routine and suddenly you come back from 
vacation and its chaos” 
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5 Node 2.3: 
Project dependencies 
I1: “one of the problems occur, when you are 
waiting for another project to finish, let’s say 
that you are working with the government, and 
they are working on another project that you are 
supposed to come and enhance or add something 
on or whatever, usually governmental projects 
take a lot of time, this is a big risk here.” 
6 Node 2.4: 
Risk lead to failure 
I2: ” if you have a project which doesn't do what 
it's supposed to do and its complete failure” 
I2: “It’s the communication it’s how people 
maybe behave how they think what culture they 
have what background they have. Could have a 
lot of a lot of things that I could think if 
somebody just comes in is somebody gets a task 
to do risk management on this project. People 
didn’t talk not body up to. What does it mean? 
How do we do it? And they could actually make 
it stop the project or put more risk on the 
success, and if it's done in the right way and the 
right way may change from project to project” 
I4: “I think the most dangerous one is the 
changing of requirements. Because this one lead 
to exceed the time and the budget, it also could 
affect the quality, since you keep trying to meet 
the requirements, and it end up with a system 
that has bugs.” 
7 Node 3: 
RM and successful 
project 
I1: “Risk management helps us in two ways, 
first identify the risks and avoid them, and give 
us chances.” 
I1: “since you identify the risks, and you realize 
that this project is going to take extra time, but 
as I said before you will work on that extra time, 
and make a strategic goals” 
I2: “I think it cannot prevent failure or guarantee 
to prevent failure. But I think it is an important 
tool in every project to assure or reduce the 
probability is that something fails, to increase 
the probability that it is a success, and most of it 
is to take measures early before something goes 
really bad” 
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I3: “the risk management parts are really 
interesting, because I think that is something we 
should always apply at a certain level. It 
depends what work you do, if it is a simple job 
that they say wait then it is not worthy because it 
takes as much time to do the assessment that 
you need to do. And but if it is a long project 
then as always you might save yourself a lot of 
trouble, time, and money by doing the real 
assessment and think about it. I would 
recommended at least one meeting every week 
for at least 15 minutes where you go through 
your plans for the week.” 
I3: “These assessments are really important so 
that the staff to keep them happy they have to 
say the word, what they think about and how 
they think about the project so that you can 
communicates this to the customer.” 
 
8 Node 3.1: 
Ensuring things in 
place 
I2: “yes and that the work are said You assure is 
that you have a product owner that have good 
requirements analytics proses that you are 
defining your requirements and you're following 
them up during the project, And to assure this 
You make sure you have the right people in 
place for doing this. You may want to make sure 
as the customers has the capability of delivering 
the requirements” 
I2: “that if you ask the customer what do you 
want us to do. He can explain it and not have a 
fuzzy idea which changes all the time. If you 
have this if you have a moving target then it's 
also a problem. And then this could result in 
more work, wasted work possibly exceeding 
budget or time limits.” 
I2: “Yes it could allow you in the beginning to 
do this and to ensure that things are in place 
before you start a project that you would have 
the assessment of the project. What do we think? 
What budget do we need?” 
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I3: “I would recommended at least one meeting 
every week for at least 15 minutes where you go 
through your plans for the week” 
I3: “, it is easy to steer away from the goal 
because you other staff that you might need to 
do, so those meeting and the risk assessment 
you have to learn to prioritize what is most 
important for me to finish this week” 
I4: “Yeah I think that risk management, helps 
you staying on track and to know what is going 
on with the project, what kind of problems do 
we have so we ensure to solve them and ensure 
the quality of the product. and talking to the 
customer and updating and letting him know 
how things are going, and what kind of 
challenges do we have during the project” 
 
9 Node 3.2: 
Involving the 
customer 
I2: “informing the customer about this getting 
them signed that the customer is aware of that 
and at the end there is no big surprise, so he say 
this is not what I ordered and am not going to 
pay,” 
I2: “I think the most important point of it is to 
keep the customer on track and updated all the 
time because the worst thing is for customers if 
there is a surprise. If you promise one thing and 
then a long time later you come and you come 
up with something completely different. If he's 
part of that trip and he is with you when you hit 
the wall and then you work together to climb 
over it. And he's with you still on the same page. 
And then he can forgive a lot of issues 
differences in the budget difference in the time 
difference in the requirements as long as he see 
the increment between changes is not too big.” 
I2: “It needs to shift gradually like the projects 
shifts and if you if you like start here you say 
you want to go here and then you end up here if 
you didn't update the customer he will by this 
difference be chocked but if you like this and the 
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customer follows you all the time and isn't much 
for a difference, then he is not so chocked that 
you end up somewhere up” 
I4: “all stakeholders should be involved, so of 
course the customer should be involved as well, 
he is the product owner, and he has to say his 
word, and be aware of the requirements if he 
keeps changing them.” 
10 Node 3.3: 
Involve Staff 
I3: “The project fail when you don’t, when there 
is a huge… 
this is the best example, when we have several 
programers working on one projects doing each 
part, they usually don’t really know more than 
the basic staff of what the other guys are doing.” 
11 Node 3.4: 
Dynamic risk 
I2: “it something you need to do constantly in 
the meeting calls constantly in the gold chain. 
So you need to check out the how's it going” 
I2: “dynamic part of every sprint, every day 
something that deviate in form. If it's a larger 
deviation question ask the customer he needs to 
be with you in his state of mind.” 
I2: “It needs to shift gradually like the projects 
shifts and if you if you like start here you say 
you want to go here and then you end up here if 
you didn't update the customer he will by this 
difference be chocked but if you like this and the 
customer follows you all the time and isn't much 
for a difference, then he is not so chocked that 
you end up somewhere up. and they like this 
estimation re-estimation and re-assessment 
where we are where we want to be, can we still 
reach it on  time budget money and things? This 
is what risk management does.” 
12 Node 3.5: 
Negative Impact 
I2: “I guess that risk management in this case. 
Has been badly performed, or It was the wrong 
type of risk management. Well I don't know 
about this case and in what context how justified 
they are risk management has a bad impact but I 
could imagine that when you overdo it. ” 
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I2: “If it's a small project where you don't need it 
or you don't need it in that extent that it may 
make you slower as it needed. it could be that 
you may be draw wrong conclusions where you 
make the customer panic without any reason and 
he maybe stops the project as you just told me 
you can’t make it. But maybe you could do it 
but you just got wrong assessment so it could 
maybe not lead to a complete failure of a 
project. It could maybe increase the cost. Of 
course you need to do it. Though it’s a kind of 
investment but it also assure that the cost stays 
lower and helps managing that. Usually I see it 
more from the point of view don't have risk 
management and it has a negative impact.” 
I3: “in those small projects, if you have 
experienced  enough programs  as you are back 
to their project that they have done a hundred 
times before, if you force them to assess, and 
plan and design structure and the behavior of an 
application, it might end up taking them a lot a 
lot more time than just let them do it” 
I4: “Yeah I think when you do not involve the 
customer in your risk management process, so 
that the customer does not get to say his word 
about the risks he thinks that might exists, so 
you start working while you have risks hidden 
on customer’s side” 
13 Node 3.5.1: 
Overdoing 
I1: “Risks are everywhere, there is a risk that the 
electrical power might cut for a whole year. But 
what is the chances for that risk to occur? 
Almost zero. But if you keep talking and 
analyzing about that risk and thinking that I 
must have a backup generator before starting the 
project, then you are getting busy with it instead 
of working on other more important points.” 
I3: “the customer gets a bill that is much much 
higher than the original plan that is that is not 
good for your company’s reputation, and it is 
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not good for the staff happiness, they don't get 
the noise that you're toggling with them” 
14 Node 4: 
RM prevent failure 
I1: “Risk management is all about identifying 
risks and analyzing and measuring their severity. 
Depending on their severity you will make a 
plan, and a backup plan, that in case they occur, 
you know what to do. Instead of just working 
with no idea of what you are going to face.” 
I2: “just by itself. I think it cannot prevent 
failure or guarantee to prevent failure” 
I4: “No, I don’t really think so. Risk 
management helps you in defining and 
estimating the risks you have during the 
development, but I would not say that it 
prevents failure. ” 
15 Node 5: 
Success criteria 
I1: “A successful project is a project that meets 
the user requirements, and it does not exceed its 
budget and time with more than 25%.  However, 
this is not always the case.” 
I1: “I mean sometimes it is acceptable to exceed 
the budget even with more than 25%, if I meet 
other strategic goals.” 
I1: “strategic goal which is getting a new 
customer, which will bring to us more projects.” 
I2: “a successful project it's basically, that it is 
does what it’s supposed to do is meet the 
requirements.” 
I2: “The second is that it's in budget” 
I2: “the third is its time and means delivered 
within the deadline we have.” 
I3: “happy staff and happy customers” 
I3: “when the project ends and both the 
customers and the staff is happy then you have 
done it right” 
I4: “apart from the most classical definition, 
which is on time on budget and within scope of 
functionality. We can also say that a successful 
project when you have a happy and a proud 
team of what they have delivered also a happy 
customer.” 
 74 
 
16 Node 5.1: 
Completing the 
project on budget 
I1: “Five” 
I2: “I agree” 
I3: “Agree” 
I4: “four” 
17 Node 5.2: 
Completing the 
project on time 
I1: “Five” 
I2: “I agree” 
I3: “Four” 
I4: “Four” 
18 Node 5.3: 
Customer Satisfaction 
I1: “Four” 
I2: “Neutral.” 
I3: “Five” 
I4: “Four” 
19 Node 5.4: 
Completing the 
project (project was 
not cancelled) 
I1: “Five” 
I2: “Five” 
I3: “Five ” 
I4: “Four” 
20 Node 5.5: 
Final system work as 
intended 
I1: “Five” 
I2: “I agree” 
I3: “Five” 
I4: “Four” 
21 Node 5.6: 
High Quality (having 
a solid and well-tested 
system) 
I1: “Three” 
I2: “Neutral” 
I3: “ Five” 
I4: “Here I would say three” 
22 Node 5.7: 
Meeting user 
requirements  
I1: “Five 
I2: “Strongly agree” 
I3: “strongly agree” 
I4: “I would say four agree” 
21 Node 5.8: 
Strategic goals 
I1: “strategic goal which is getting a new 
customer, which will bring to us more projects.” 
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